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1.0 INTRODUCTION

The Eagle Island Confined Disposal Facility (CDF) is the primary disposal site for dredged material from
the upper portion of Wilmington Harbor. An oblique aerial view of the site is shown on Photo 1 below.

Photograph 1. Aerial View of Eaglesland CDF

The upper portion of Wilmington Harbor consist of the reaches from Upper Big Island to just north of the
turning basin at the upper end of the Federa Channel (See Figure 1). The continued long-term
availability of the Eagle Island CDF for the disposal of dredged material is critical to the operations of
Wilmington Harbor. This report provides an evaluation of the ability of the site to handle dredged
materials from the upper portion of Wilmington Harbor for the next 20 years. In addition, management
strategies to maximize the capacity of the site are provided.

11 OBJECTIVE

The Phase | Dredged Material Management Plan (DMMP) study (USACE 1997) conducted by the
Wilmington District in 1997 evaluated the long term dredged materia disposal capacity requirements for
the maintenance dredging of Wilmington Harbor as well as the new work dredging being conducted as
part of the harbor deepening project. The Phase | DMMP study identified the Eagle Island CDF as the
primary disposal site for the dredged material from the upper portion of Wilmington Harbor. At the time
of the study, the Eagle Idand CDF had reached full capacity (USACE 1997) and significant
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improvements and dike raises were recommended to provide additional capacity. Subsequently, the U. S.
Army Corps of Engineers, Wilmington District (Wilmington District) has initiated extensive
rehabilitation of the dikes on the existing Eagle Island CDF and developed a preliminary plan for future
dike raises at the site. To ensure that sufficient capacity will be available at the site for the next 20 years
and that the most effective means of managing the site are employed, a detailed site management plan is
required.

The objectives of this management plan for the Eagle Island CDF are: (i) to provide review and analysis
of the projected dredged materia disposal requirements for the upper portion of Wilmington Harbor and
(i) to provide a management plan to ensure that the maximum long term disposal capacity is achieved.

12 HISTORY

Since the early 1900's the upper portion of Wilmington Harbor has been dredged using a hydraulic
cutterhead pipeline dredge with disposal of the dredged material in disposal areas located adjacent to the
channel. The Eagle Idand CDF, located on the peninsula between the Cape Fear and Brunswick Rivers
south of Highway 17, has been the primary disposal site for dredged material from the upper portion of
Wilmington Harbor.

The Eagle Isand CDF is |located on a 1,473-acre tract owned by the US Army Corps of Engineers. The
property was acquired from the United States Marine Commission, which had condemned the property in
the 1940's for use as part of a ship storage facility. The origina property boundary for the site was
defined by a series of rivers and creeks, most of which still exist and still serve as property boundaries for
the site. However, Alligator Creek, which formed the northeast portion of the boundary hasfilled and is
no longer discernable as a property boundary. Therefore, the 1948 Plat of the property and recent color
aerial photography were used to approximate the property boundary of the site in the area originally
delineated by Alligator Creek. The property boundary for the entire site is shown in Figure 2.

The CDF consists of approximately 880 acres of diked uplands, which originally was a tidal marsh and
included several creeks. Over successive years of dredging, the creeks have been filled and the upland
areas created. Historically the site was divided into two cells, anorth and a south cell; however, as part of
the recent improvement to the CDF, the north cell was subdivided into two cells of approximately equal
size. Therefore, the existing Eagle Island CDF currently consists of three cells; Cell 1, Cell 2, and Cell 3
with diked areas of approximately 220, 260 and 260 acres, respectively.

13 SITE CONDITIONS

131 Topography and Soils

Eagle Island was built on a marsh with an original elevation of approximately 4 feet above mean sea level
(mdl), with a foundation of soft deposits extending down to approximately —38 feet ms (USACE 1995).
Soil boring data indicate that the dredged material is over 20 feet thick in some areas and consist
primarily of fine-grained sediments, though there are some pockets of sand located along the eastern side
of the disposal area. Photographs 2 and 3 (following page) depict surface conditions at the CDF.
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Photograph 2. South End of Cell 1, showing a localized pocket of sand on the eastern side
of the CDF

Photograph 3. West Side of the CDF, Showing Outlet Structure
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A major dike-raising project has been taking place a the Eagle Idand CDF since 1998. At the
completion of this phase of dike raising in 2000, Cell 1 had atop of dike elevation of approximately 27

feet and Cells 2 and 3 had dike elevations of approximately 25.5 feet. The average interior elevations of
Cedls 1, 2, and 3 were 14.3, 17.6, and 16.5 feet, respectively.

132 Environmental Setting

The Eagle Idand CDF is located in the Tidewater region on the North Carolina Coastal Plain
physiographic province. This areais generally of low relief with land surface elevation ranging from sea
level to approximately 80 feet above sea level. This region consists of a multi-aquifer system of
interbedded sand, silt, and clays, which overlay a fractured rock aquifer in most instances. The
hydrogeologic units between the top of the Black Creek aquifer and the water table include the surficia
Castle Hayne aguifer, the Pee Dee aquifer, and the Castle Hayne, Pee Dee, and Black Creek confining
units. The Castle Hayne and Pee Dee aquifers are both semi-confined aquifers (USACE 1996 a).

Both the Castle Hayne and Pee Dee aquifers primarily show discharge to the Cape Fear River along the
length of the shipping channel. It is possible that the flow trend may be interrupted locally by streams,
lakes, ponds, groundwater withdrawal, or other natural or human activities. Data show an upward

component of groundwater flow from the Pee Dee aquifer to the surficial Castle Hayne aquifer, and
downward leakage from the surficial aquifer to the Pee Dee aquifer (Lautier 1996).

Recharge to the aquifers is primarily from precipitation, lateral inflow from adjacent areas, and inter-
aquifer leakage. The areas of highest recharge are located in North Hanover County and eastern
Brunswick County (USACE 1996 a).

The interior of Eagle Island is covered almost exclusively by common reed (Phragmites australis), a non-
indigenous plant. Due to the highly disturbed nature of the site, species diversity is generally low. The
most common species of mammals anticipated to occur are marsh rabbits (Sylvilagus agauticus), hispid
cotton rats (Sgmodon hispidus), and rice rats Oryzmys palustris). Within the dikes of the CDF there
have historically been areas of ponded freshwater that remain wet throughout the year. These areas are
used by alligators, waterfowl, wading birds, and migrating shorebirds (USACE 1989). Other commonly
noted species include the American coot (Fulica americana), great blue heron (Egretta caerulea), snowy
egret (Egretta thula), grackels (Quiscalus sp.), and various sandpiper species.
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21 CHANNELS

2.0

DREDGING OPERATIONS

The Eagle Idand CDF is the primary disposal site for the upper portion of Wilmington Harbor that
includes the following reaches of the Wilmington Harbor Navigation Channel:

Upper Big Idand;

Lower and Upper Brunswick;

Fourth East Jetty;
Between Channel;
Anchorage Basin;

Cape Fear Memorial Bridge to 750 feet north of Hilton Railroad bridge; and,
750 feet north of Hilton Railroad Bridge to Northern extent of Federal channel.

Currently, the width of the navigation channel in this area is approximately 400 feet, except in the
Anchorage Basin where it widens to about 1,200 feet at the southern end and then gradually reduces to
400 feet proceeding north. The sections of the upper portion of Wilmington Harbor located south of the
Cape Fear Memorial are currently maintained at a project depth of 38 feet below mean lower low water
(mllw). The section of channel from the Cape Fear Memoria Bridge north to the Hilton Railroad Bridge
is currently maintained at 32 feet mllw. The section of the channel from the Hilton Railroad Bridge to the
northern turning basin is maintained at 25 feet mllw. As part of the ongoing Wilmington Harbor Project
deepening project, the channelsin the harbor are being deepened and in some areas widened. Dimensions
for the channel under the currently approved harbor-deepening project are provided in Table 1.

Table1 - Authorized Channd Dimensions

Reach Length | Width | Width at Depth Required Allowable Total
Widener or Overdepth | Overdepth for | Allowable
Basin for Rock Dredging Dredging
(ft) (ft) (ft) (ft) (ft) Variables (ft) | Depth (ft)
Upper Big Island 2,644 642 42 1 2 45
Channel Bend Widener 648 42 1 2 45
Lower Brunswick 8,682 400 42 1 2 45
Channel Bend Widener 823 42 1 2 45
Upper Brunswick 4,079 400 42 1 2 45
Fourth East Jetty 8,874 400 500 42 1 2 45
Between Channel 2,675 550 42 1 2 45
Anchorage Basin 8,643 400 1,200 42 1 2 45
Cape Fear Memorial Bridge| 12,350 250to 750 38 1 2 41
to 750 ft N of Hilton RR 400
Bridge
750 ft N of Hilton RR 5,500 250 800 34 1 2 37

Bridge to PCS Nitrogen

Source: Wilmington District, Environmental Assessment, February 2000
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2.2 DREDGE VOLUMES

2.2.1 Maintenance Volumes

Historical dredge records indicate that approximately 1,000,000 cubic yards (cy) of dredged material is
removed from the upper portion of Wilmington Harbor on an annual basis. The mgjority of this material
is from the Anchorage Basin reach (approximately 81%) and consists primarily of fine-grained silts and
clays with some fine and medium sands. The volumes and physical characteristics of the sediments from
the various reaches in the upper portion of the harbor are provided in Table 2. The volumes shown in
Table 2 are the projected maintenance dredge volumes after the completion of the new work dredging and
are based on historical dredge volumes plus a projected 10 percent increase (USACE, 1996)

Table2 - Maintenance Dredged Material In Upper Portion Of Wilmington Har bor

Reach Average Annual Maintenance Per cent Per cent Percent Silt and
Maintenance Schedule Gravel by | Sand by Clay By Weight
Volume (cy) Weight Weight
Upper Big Isand 2,600 4 years 20 94.0 3.0
Lower Brunswick 34,000 4 years 0.0 92.7 7.3
Upper Brunswick 18,100 4 years 0.0 57.0 430
Fourth East Jetty 25,900 2years 0.0 80.0 200
Between Channel 61,500 yearly 0.0 80.0 200
Anchorage Basin 932,900 yearly 0.0 6.0 94.0
Cape Fear Memoria
Bridgeto 750 ft N of 70,600 3years 10.0 55.0 35.0
Hilton RR Bridge
750 ft N of Hilton RR 12,640 5years 0.0 58.0 420
Bridge to PCS Nitrogen

Base on the information in Table 2 is, approximately 216,000 cy of sand (19 %) and 935,000 cy of mud
(81 %) are dredged from upper portion of Wilmington Harbor per year.

2.2.2 New Work Volumes

In addition to the maintenance material, the Wilmington District intends to dredge approximately 6.6
million cy of new material from reaches in the upper portion of the harbor as part of the Wilmington
Harbor deepening project. This portion of the project is anticipated to take approximately 3 to 4 years
and is scheduled to start in the fall of 2002. The volumes of material to be dredged from the various
reaches in the upper portion of the harbor are included in Table 3. The new work material from the Upper
Big Island reach (approximately 600,000 cy) will be transported offshore for disposal; therefore, it will
not be included in the remaining evaluation. The new work material from the other reaches
(approximately 6,000,000 cy) will likely be placed in the Eagle Island CDF.

The new work material will consist of silts, clays, sand, gravel, and rock. The anticipated rock quantities
and overburden quantities are also included in Table 3. Overburden is material above the rock but below
the depths currently dredged. While a detailed evaluation of the quantities of the various types of
sediment in the overburden has not been performed, areview of the available core logs from these reaches
indicate that approximately 50 percent of the material is sands and 50 percent is fine-grained material
(consolidated clays).
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Table 3 - New Work Dredged Material In Upper Portion Of Wilmington Harbor

New Work New Work Total
Reach Overburden (cy) Rock (cy) New Work (cy)

Upper Big Island 527,580 99,100 626,680
Lower Brunswick 742,870 6,530 749,400
Upper Brunswick 507,370 3,730 511,100
Fourth East Jetty 963,329 15,100 978,429
Between Channel 187,650 28,430 216,080
Anchorage Basin 889,533 405,020 1,295,553

Cape Fear Memoria Bridgeto

750 ft N of Hilton RR Bridge 990,000 405,800 1,396,000

750 ft N of Hilton RR Bridge 859,748 45,077 904,825
to PCS Nitrogen

2.2.3 Projected 20-Year Dredge Volumes

Based on the proposed new work dredging volumes and the anticipated maintenance dredge volumes, a
schedule of the anticipated dredge volumes for the next twenty years has been developed and is provided
in Table 4, on the following page. This projection includes a 50% increase in maintenance dredge
volume in the dredging event immediately after the initial deepening. The dredge volume for the second
dredge event after deepening includes a 25% increase in maintenance volume. After that, maintenance
dredging is anticipated to stabilize at an annual volume approximately 10% greater than the pre-
deepening dredge volume (thisis the volume shown in Table 2).

23 DREDGE METHODS

231 Dredging and Disposal of Maintenance Material

Dredging in the upper portion of Wilmington Harbor is currently conducted using a hydraulic cutterhead
dredge. Hydraulic cutterhead dredges durry the in-situ material using a rotating cutterhead and then
pump the dlurry via pipeline to the Eagle Island CDF. The dredging process typically entrains severa
volumes of water for each volume of in-situ sediment, creating a durry ranging from approximately 5 to
15 percent solids by weight. Once the durry is placed into the CDF (typified in Photo 4), the solids begin
to settle out of suspension. Coarse-grained material such as sands settle out of suspension rapidly while
the fine-grained fraction of the durry takes considerably longer. The result is a gradation of material
across the disposal cell with the coarse grained material being located near the dredge pipe discharge
point and the material becoming progressively finer approaching the discharge weirs.
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Table4 —Dredge Volumes

Dredge
Window Upper Big Island Brunswick Lower Brunswick Upper Fourth East Jetty Between Channel Anchorage Basin
( Calendar Years) Maint.(cy) Maint.(cy) New Work Maint.(cy) New Work (cy) Maint.(cy) New Work (cy) Maint.(cy) New Work (cy) Maint.(cy) New Work (cy)
Overburden | Rock Overburden | Rock Overburden | Rock Overburden| Rock Overburden | Rock

Base 9,636 123,600 65,800 47,100 55,900 848,000
00-01 47,100 55,900 848,000
01-02 55,900 848,000
02-03 742,870 6,530 507,370 3,730 47,100 605,303 9,488 55,900 848,000
03-04 14,454 185,400 98,700 358,026 5,611 55,900 187,650/ 28,430 847,000 889,533| 406,020
04-05 70,650 83,850 1,270,500
05-06 69,875 1,058,750
06-07 58,875 61,500 932,900
07-08 12,045 154,500 82,250 61,500 932,900
08-09 51,800 61,500 932,900
09-10 61,500 932,900
10-11 51,800 61,500 932,900
11-12 10,600 136,000 72,400 61,500 932,900
12-13 51,800 61,500 932,900
13-14 61,500 932,900
14-15 51,800 61,500 932,900
15-16 10,600 136,000 72,400 61,500 932,900
16-17 51,800 61,500 932,900
17-18 61,500 932,900
18-19 51,800 61,500 932,900
19-20 10,600 136,000 72,400 61,500 932,900
20-21 51,800 61,500 932,900

Maintenance 58,299 747,900 398,150 586,325 1,299,825 19,713,750

Overburden 742,870 507,370 963,329 187,650 889,533
Rock 6,530 3,730 15,099 28,430 406,020
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Table 4 — Dredge Volumes (continued)

Dredge Cape Fear Mem. Bridge to Point 750" above Hilton RR Bridge Total Total Total Total Dredge
Window 750" above Hilton RR Bridge to PCS Nitrogen Window
( Calendar Maint.(cy) New Work (cy) Maint.(cy) New Work (cy) Maint.(cy) | Overburden | Rock (cy) |New Work (cy)| Total (cy)
Years) (cy)
Overburden| Rock Overburden| Rock
Base 192,500 57,500
00-01 951,000 0 0 0 951,000
01-02 903,900 0 0 0 903,900
02-03 951,000 1,855,543 19,748 1,875,291 2,826,291
03-04 1,201,454 1,435,209 440,061 1,875,270, 3,076,724
04-05 990,000| 405,800 1,425,000 990,000 405,800 1,395,800 2,820,800
05-06 288,750 859,748| 45,077 1,417,375 859,748 45,077 904,825 2,322,200
06-07 1,053,275 0 0 0| 1,053,275
07-08 86,250 1,329,445 0 0 0| 1,329,445
08-09 240,625 1,286,825 0 0 0| 1,286,825
09-10 994,400 0 0 0 994,400
10-11 1,046,200 0 0 0| 1,046,200
11-12 211,800 1,425,200 0 0 0| 1,425,200
12-13 71,875 1,118,075 0 0 0 1,118,075
13-14 994,400 0 0 0 994,400
14-15 211,800 1,258,000 0 0 0| 1,258,000
15-16 1,213,400 0 0 0| 1,213,400
16-17 1,046,200 0 0 0| 1,046,200
17-18 211,800 63,200 1,269,400 0 0 0| 1,269,400
18-19 1,046,200 0 0 0| 1,046,200
19-20 1,213,400 0 0 0| 1,213,400
20-21 211,800 1,258,000 0 0 0| 1,258,000
Maintenance | 1,376,575 221,325 24,402,149 6,051,186
Overburden 990,000 859,748 5,140,500
Rock 405,800 45,077 910,686
Total Volume 30,453,335
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Photograph 4 - Delivery of Hydraulic Dredge M aterialsto Eagle I sland

The fine-grained material undergoes a zone settling process characterized by the formation of a layer of
“clarified” water on the surface of the sediment. The process of the suspended sediments in the slurry
falling out of suspension is also referred to as sedimentation. The clarified water is discharged through
the weirs and the dredged material remains in the CDF. At this stage of the process, the dredged material
has a very high water content and a mayonnaise-like consistency.

Once the surface water is removed from the dredged material in the CDF, the surface of the material
begins to dewater and dry. Dewatering the dredge slurry is most commonly accomplished through natural
settling, desiccation, and evaporative drying. For fine-grained dredged material, the top foot or two of
material will dry and consolidate creating a crust on the surface of the material. The crust creates a
barrier to moisture, which limits the drying and consequently the consolidation of the dredged material
below the crust.

232 Dredging and Disposal of New Work Material

As discussed previously, the new work dredge material consists of rock and overburden. While the
dredge contractors will be alowed to use a variety of dredging techniques, it is anticipated that in areas
with little or no rock, the dredging will be performed with alarge (possibly 30-inch) hydraulic cutterhead
dredge. In areas with rock, the most likely technique will be to blast the rock and then use a large
hydraulic cutterhead dredge to remove the overburden and the blasted rock at the same time.

While the dredged material is permitted for ocean disposal at the Wilmington Harbor Ocean Dredged
Material Disposal Site (ODMDS), it is anticipated that the material will be pumped directly to Eagle
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Island CDF for disposal. As with the maintenance material, the coarse grained material will fall out of
suspension quickly near the discharge pipe creating piles of material over time. This could be
problematic for those areas where rock will be dredged. The rock will pile up rapidly at the mouth of the
pipe and it will likely be necessary to take steps to frequently move the pipe or spread the pile.

The new work material will aso include a significant portion of fine-grained material, some of which
may be a tight, stiff clay. It is anticipated that some of the material will fluidize and behave in a manner
similar to the fine-grained fraction of the maintenance material. Some of this material may not be
fluidized and will be deposited in the disposal areas as clay balls. The amount of materia that is
deposited in the CDF as clay balls will be highly dependent on the type of material, the dredge equipment
used, and the pumping distance.
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3.0 SHORT-TERM DISPOSAL REQUIREMENTS

3.1 GENERAL

If hydraulic dredging operations are undertaken, the dredge will pump a durry into the CDF. The design
of the storage basin must provide the following for the dlurry:

capacity for initial storage;
surface area for zone settling (sedimentation); and,
sufficient retention time of water to allow settling of solids.

These design requirements are primarily determined by the settling characteristics of the dredged
material. Methods for developing a disposal area design that meet these requirements are discussed in the
following sections.

3.2 SETTLING CHARACTERISTICS

3.2.1 General

As discussed in the preceding section, the majority of the maintenance-dredged material from the upper
portion of Wilmington Harbor consists of silts and clays. During dredging, the in-situ sediments are
mixed with water creating aslurry that is pumped into the disposal basin. How the sediments settle out of
suspension once the durry is placed into the disposal area is critical in designing the disposal area. The
settling characteristics are dependent on severa factors including the type of dredged material, the initial
concentration of the dlurry, and the salinity of the water at the dredge site.

3.2.2 Column Settling Tests

To evaluate the settling characteristics of the dredged material, Column Settling Test's (CST's) were
performed on the dredge material in accordance with USACE protocols (USACE EM 1110-2-5027). The
CST isintended to simulate the settling of the solids in the dredge slurry after it is delivered to the CDF.
Ten samples of maintenance material were collected from the Anchorage Basin for the CST's and
determination of the physical characteristics of the in situ material. The sampling, testing procedures, and
the results are discussed in detail in the supporting documentation describing laboratory testing (Volume
V). CST’swere performed only on the maintenance material and not the new work material.

Full CST's were performed on four of the samples, CST's 1, 2, 4 and 5. These samples were chosen
because they are representative of the sediments with the highest percentage of fine-grained materia
(97% for CST 2) and the lowest percentage of fine-grained material (70% for CST 5). Because of the
high percentage of fine-grained material in CST-2, the CST-2 column settling test results likely represent
the worst case scenario in terms of settling characteristics of the material.
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3.3 DESIGN CRITERIA

3.31 Capacity for Initial Storage

In design of the disposal area, the first consideration is providing sufficient volume for the solids that
settle out of suspension after the slurry is placed in the CDF. The volume of this material will be highly
dependent of the characteristic of the dredged material. Fine-grained dredged material will “bulk” and
occupy significantly more volume than the volume of the material in-situ. Conversely, sands will bulk
very little and occupy approximately the same volume in the CDF as their volume in situ. The volume
required for the dredged material from a particular dredging event is referred to as the initial storage
volume and can be calculated using the following formula:

— é eo ~ ei l:l
el+e g
Where,
\%i = final volume of material after dredging, cubic yards
Vi = in situ volume of fine-grained material, cubic yards
Ve = in situ volume of coarse grained material (sand), cubic yards
€ = average void ratio of the dredged material in the disposal basin at the completion
of the dredging operations

g = average void ratio of sedimentsin-situ

The void ratio of the dredged material in the disposal basin, &, is determined from the results of the
column settling test. The in situ void ratio is determined from the physical analysis of the sediments.

Dividing the volume of the dredged materia after dredging by the volume of the materia in situ gives a
bulking factor for the dredged material.

3.3.2 Surface Area Required for Zone Settling

Design of the disposal area must also ensure that there is enough surface areain the disposal areato allow
the zone settling process (sedimentation) to produce a sufficient volume of clarified water that can be
discharged through the weirs. The volume of water to be discharged needs to be equal to or less than the
volume of the slurry pumped into the CDF by the dredge. The surface area required for zone settling can
be estimated using the following formula:

3600Q:
A, - 2600Q
Vs
where:
A, = surface area in the CDF required to achieve zone settling, square feet
Qi = influent flow rate in ft¥/second

3600

conversion factor for hours to seconds
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Vs zone settling velocity at influent solids concentration, ft/hr

The zone settling velocity, Vg, is determined from the results of the CST, and the influent flowrate is
dependent on the size dredge used and the pump rates.

Once the surface area has been determined, it is adjusted by the Hydraulic Efficiency Factor (HEF) to
compensate for hydraulic inefficiencies in the containment area:

A
Adz = £
HEF * 43,560
where
Adz = acreage required to achieve the necessary zone settling

HEF

hydraulic efficiency factor (percentage)

The hydraulic efficiency factor can be determined for a specific site using dye tracer studies or estimated
with the following equation:
é L 6u
HEF = 0.9al- exp &- 0.3—2
é e W g
where L/W is the length to width ratio of the disposal basin. It is possible to increase the hydraulic

efficiency of the site through the use of interior spur dikes that serve to effectively create a higher L/W
ratio.

3.33 Removal of Solids From the Discharge

The clarified surface water formed by zone settling (sedimentation) typically has residual solids that
slowly settle out of suspension through flocculation. The amount of solids in the clarified water is highly
dependent on the time the water is alowed to remain in the disposal basin (referred to as residence time).
The amount of residence time required will depend on the water quality restrictions on the discharge from
the disposal basin and can be estimated based on the results of the column-settling test.

Current North Carolina regulations for the discharge from a CDF require that the discharge meet a
turbidity water quality criteria of 25 Nephelometric Turbidity Units (NTU’s) within a " specified” mixing
zone (State of North Carolina, General Certification 16). However, the existing guidance for assessing
the water quality of the discharge is based on the total suspended solids (TSS) in the discharge, not the
turbidity. There is no universal correlation between TSS and turbidity, and therefore, site-specific
correlations have to be developed. For this site, samples collected from the CST were analyzed for both
TSS and turbidity and a correlation of TSS = 1.1*NTU + 19.1 was established with a regression factor of
0.7. Plots of the data are provided in Figure 3. As shown in Figure 3, there is one TSS value (155 mg/l)
that is significantly different from the other and appears to be spurious. If this value is removed, the
correlation becomes TSS = 1.1*NTU + 17.0 with a regression factor of 0.9 (Figure 4). Using the later
relationship, the TSS corresponding to 25 NTU is approximately 43.5 mg/l. Given that the water quality
requirements for the discharge from an upland disposal area alow for the use of a mixing zone, it was
assumed that a 2X dilution of the effluent could readily be achieved; and, therefore, a suspended solids
concentration of 87 mg/l would be acceptable in the discharge. This value was used as the maximum
limit of TSSin the effluent to meet the water quality requirements
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Using the methodology in the USACE's guidance document (EM 1110-2-5027), the ponding depth
required to meet the water quality requirements can be estimated based on the minimum residence time,
disposal areasize, and input rate. The calculation are based on the following equation:

TQ
Hpd = —+——
Adt (12.7)
where:

de = average ponding depth required to achieve target water quality, feet
T = minimum mean residence time
Qi = average inflow rate, cubic feet per second
Agg = surface area of the CDF, acres
121 = conversion factor for acre-feet per cubic feet per second to hours

The minimum mean residence time is calculated based on the results of the CST and the target water
quality requirements for the discharge. The hydraulic efficiency factor is used to adjust the residence
time to account for the hydraulic inefficiencies in the disposal area.

3.34 SETTLE Model

To facilitate the process of evaluating various design alternatives of CDF's, the USACE has developed a
numerical model, SETTLE, which is based on the mathematical functions, described previously. The
model allows the user to quickly assess how changes to various design parameters will effect the
operations of the CDF. Since the size of the footprint of the existing Eagle Island CDF is fixed, the
analysis consisted of varying the other input parameters to determine what the constraints on the CDF
design and operations would be.

The input parameters required by the SETTLE model are summarized below:

Results from the CST — Data on the water-sediment interface height as well as results of the TSS
anaysis.

Dredge volume — The in situ volume of the material to be dredged

Physical characteristics of the dredge material — The percentage of silts and clays, the in-situ water
content, and specific gravity of the dredged material.

Dredge operations— Influent discharge rate, influent solids concentration, pipe size, hours dredged
per day, days dredged per week, dredge production rate, and total daysto complete the job.
Dimensions and operationa considerations of the CDF — The interior acreage of the CDF, the dike
heights, the required freeboard and ponding depths, depth of withdrawal, percentage of area
ponded, and hydraulic efficiency of the disposal area.

Water Quality Criteria— The maximum allowable TSS in the discharge from the CDF.

Results of the SETTLE model include the following information:

INITIAL STORAGE
Minimum storage area (acres) — The minimum number of acresrequired for theinitial storage for
the given dike elevation, ponding, and freeboard requirements.
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Required storage volume (acre-feet) — The minimum volume required for initial storage of the
dredged material in acre-feet.

Minimum dike elevation (feet) — The minimum dike elevation required for the given acreage to
obtain the necessary volume for theinitial storage. Value also includes the input freeboard and
ponding depth.

Minimum depth of storage (feet) — The depth of the settled solids in the CDF at the completion of
the dredge operations

Maximum influent flow rate (cubic feet per second) — The maximum discharge rate of the effluent
into the disposal basin.

Maximum production rate (cy/hr) — The maximum rate at which the in-situ material can be placed
into the CDF.

Minimum disposal period (days) — The minimum number of days required for the dredging

Max in situ volume (cy) — The maximum volume of material that can be put in to the CDF during
one dredging event.

ZONE SETTLING
Minimum interior area (acres) — The minimum number of acres within the CDF required to
achieve zone settling.
Minimum ponded area (acres) — The minimum number of acres that will be ponded to achieve
zone settling.
Maximum Influent flow rate (cubic feet second) — The maximum rate at which slurry can be
pumped into the disposal basin and still achieve the required zone settling rate.

DISCHARGE WATER QUALITY
- Minimum interior area (acres) — The minimum area within the CDF required for the effluent to

meet the water quality criteriafor TSS
Minimum ponded area (acres) — The minimum ponded are within the CDF required for the
effluent to meet the water quality criteriafor TSS
Minimum ponded volume (acres-feet) — The minimum volume in acre-feet required for the
effluent from the CDF to meet the water quality criteriafor TSS
Minimum mean residence time (hours) — The minimum time that the effluent needs to be retained
within the CDF to meet the water quality criteriafor TSS
Minimum depth of ponding (feet) — The minimum ponding depth that would be required for the
input acreage to meet the water quality criteriafor TSS
Maximum influent flow rate (cubic feet per second) — The maximum rate at which slurry can be
pumped into the CDF and the CDF discharge meet the water quality criteriafor TSS

Effluent solids concentration (mg/l) — The estimated TSS of the discharge based on the various
input parameters.

Using the results of the SETTLE model, it is possible to determine what the limiting factors for the design
of the disposal basin will be.
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3.4 DESIGN REQUIREMENTS

3.4.1 Maintenance Dredging

The design requirements for the disposal of 1,000,000 cubic yards (cy) of maintenance material in the
Eagle Iland CDF were evaluated using the SETTLE model. Input data was based on the results of the
column settling tests, the physical analysis of the in situ material, and the 1998 and 1999 dredge records.
Based on the analysis of the dredge records it was assumed that the maintenance dredging would be
performed using an 18 inch dredge pumping 14 hours a day 5 days a week with an average production
rate of 612 cy/hr. The total time required to complete dredging was approximately 160 days. It should be
noted that using this input and the in situ moisture content of the material, the SETTLE model estimates
that the resulting solids content of the dredge slurry is less than 5 percent weight by volume. While this
value is low compared to typical dredge slurry solids concentrations of 10 to 15 percent weight by
volume, it is not unreasonable given the high water content of the in situ material.

The estimated concentration of the solids in the discharge water from the CDF was evaluated using the
SETTLE model and the column settling test results for both CST-2 and CST-5. To achieve the targeted
water quality value of 87 mg/l, the estimated residence time based on the results of CST-2 are
significantly greater than the residence times based on the results of CST-5.

The results of the analysis indicate that all of the cells at Eagle Iand meet the acreage requirements for
the zone settling process to occur as long as the total time for the maintenance dredge project is not less

than approximately 100 days. Based on historical dredge records, a total dredge time of less than 100
daysisunlikely.

The initial storage requirements are determined by the bulking factors, which are determined from the
results of the SETTLE model. Bulking factors for the dredged material were calculated using the results
of CST-2 and CST-5. Assuming a dredging time of 160 days, the estimated bulking factor for the
dredged material based on the results of CST-2 was 1.4. The bulking factor estimated from the results of
the CST-5 was 1.3. For design purposes, a conservative overall bulking factor of 1.5 was assumed.

Once the required initial storage volume is determined, the various factors that will effect residence time
have to be evaluated. These include the size of the disposal area, hydraulic efficiency of the site, rate of
dredging, and depth of ponding. Given that the sizes and configurations of the cells at Eagle Island are
essentially fixed, the primary options for increasing residence time are decreasing dredging rates or
increasing ponding depths. Since reducing dredging rates increases costs, the preferred alternative for
increasing residence time isincreasing ponding. Therefore, the SETTLE analysis focused on the ponding
depths required to achieve the targeted TSS concentration in the discharge. Analysis using the CST-2
data indicated that ponding depths of approximately 6.5 feet would be required. Analysis based on the
CST-5 data indicated that ponding depths of only approximately 2 feet would be required. For purposes
of this evaluation, a ponding depth of 4 feet was assumed. Historically, ponding depths at Eagle I1dland
have ranged from 2 to 4 feet which compares well with the recommended 4-foot ponding.
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3.4.2 New Work Dredging

As discussed previously, CST’s were not conducted on the new work material. Therefore, a detailed
analysis of the settling properties of the new work material is not possible. However, based on the type of
material to be dredged, certain assumption can be made. The new work material will consist of clays,
silts, sands, gravel, and rock. With the exception of the silts and clays, it can reasonably be assumed that
the bulking of the material will not exceed 20 percent of the in situ volume. The amount that the silts and
clays bulk is uncertain and will be determined by the stiffness of the material and whether or not it is
slurried in the dredging process or comes into the disposal basin primarily as clumps and bals. If the silts
and clays come in as clumps and balls, the bulking factor will remain relatively low. Conversely, if the
silts and clays are completely slurried by the dredging process, the bulking factor would increase. Given
the difficulty in predicting the behavior of the silts and clays, a bulking factor of 1.25 for the new work is
recommended.

Based on the high percentage of coarse-grained material in the new work dredged material, the formation
of clarified water is not anticipated to be a significant problem. However, due to the anticipated use of
very large hydraulic dredges, water quality requirements for the discharge may be difficult to achieve.
The large dredges discharge such tremendous volumes of water into the disposal basin that the residence
time of the water in the basin is greatly decreased. In areas with significant quantities of silts and clays,
this may result in high concentrations of suspended solidsin the discharge.

For purposes of evaluating the short-term storage requirements, a ponding depth of 4 feet has been
assumed. However, careful monitoring of the water quality is recommended. Furthermore, for the initial
new work dredging projects, it is recommended that the cells being used for the disposal of the material
have the ability to increase the ponding height several feet above the recommended 4 feet. This will
reduce the possihility of having to reduce the dredge production rate.

3.4.3 Yearly Short Term Storage Requirements

Using the bulking factor and the ponding depths developed from the SETTLE model it is possible to
generate the required yearly storage requirements for the anticipated dredge activities. The bulked

volume of dredged material and the required ponding depth for each year for both the maintenance and
new work material are summarized in Table 5.
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Table5 - Volume of Dredged Material Per Year

MAINTENANCE NEW WORK
InSituVVol | Bulked Vol | Required Ponding | InSituVol | Bulked Vol | Required Ponding

Year (cy) (cy) Depth (ft) (cy) (cy) Depth (ft)
2000 951,000 1,426,500 4 0 0

2001 903,900 1,355,850 4 0 0

2002 951,000 1,426,500 4 1,875,291 2,344114 4
2003 1,201,454 1,802,181 4 1,875,270 2,344,088 4
2004 1,425,000 2,137,500 4 1,395,800 1,744,750 4
2005 1,417,375 2,126,063 4 904,825 1,176,273 4
2006 1,053,275 1,579,913 4 0 0

2007 1,329,445 1,994,168 4 0 0

2008 1,286,825 1,930,238 4 0 0

2009 994,400 1,491,600 4 0 0

2010 1,046,200 1,569,300 4 0 0

2011 1,425,200 2,137,800 4 0 0

2012 1,118,075 1,677,113 4 0 0

2013 994,400 1,491,600 4 0 0

2014 1,258,000 1,887,000 4 0 0

2015 1,213,400 1,820,100 4 0 0

2016 1,046,200 1,569,300 4 0 0

2017 1,269,400 1,904,100 4 0 0

2018 1,046,200 1,569,300 4 0 0

2019 1,213,400 1,820,100 4 0 0

2020 1,258,000 1,887,000 4 0 0
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4.0 LONG TERM CAPACITY ANALYSIS

The long-term disposa capacity of the Eagle Island CDF is controlled by the volume that will be
occupied by the dredged materia placed in the CDF and the available volume within the dikes of the
CDF. Determining the volume to be occupied by the dredged material placed in the CDF is a complex
issue given that the fine-grained materia typical of what is placed in the Eagle Island CDF can undergo a
high degree of consolidation over time resulting in significant reduction in volume. The USACE has
developed a numerical model, Primary Consolidation, Secondary Compression, and Desiccation of
Dredged Fill (PSDDF), for the purpose of evaluating the consolidation of dredged materials. The model
is fully described in the PSDDF user’'s manual that comes with the software described in the reference
section at the end of thisreport. The PSDDF model was used to evaluate the consolidation of the dredged
material at Eagle 1dand over the next twenty years. The application of this model and the results are
discussed below.

The available volume within the CDF is aso a function of the surface area within the CDF and the
heights of the dikes surrounding the CDF. For this evaluation it was assumed that the surface area of the
CDF would not be increased from the existing footprint and that the only expansion of the CDF would be
vertical. Theincreasesin volume associated with proposed future dike raises have been evaluated and are
also discussed in this section. Based on the anticipated dredge schedules and estimated consolidation of
the material, a schedule of future dike raises has been prepared and is also presented.

4.1 DREDGED MATERIAL CONSOLIDATION

To accurately assess the long-term capacity of Eagle Island, the consolidation of the dredged material
once it has been placed within the CDF must be evaluated. The consolidation of the dredged material
begins immediately after the material has undergone sedimentation. The three primary processes that
control the long-term consolidation of confined dredged material are primary consolidation, secondary
compression, and desiccation. Depending on the type of dredged material, the volume occupied in the
CDF by material after it has undergone consolidation can range from less than 50 to over 120 percent of
the origina in situ volume of the material. Consequently, the rate and amount of consolidation can
significantly affect the long-term storage capacity of a CDF. To assist in estimating the effect of
consolidation, a numerical model (PSDDF) was used to simulate the consolidation process. Details on
the consolidation of the dredged material and the implementation of PSDDF for the Eagle ISland CDF are
presented below.

4.2 MODELING LARGE STRAIN CONSOLIDATION - PSDDF

Modeling the large strain consolidation of fine-grained materials is most effectively accomplished using
computer simulation of the process such as PSDDF. PSDDF was developed in the mid 1990's and is an
enhancement of PCDDF89 which itself had many predecessors. PSDDF simulates the primary
consolidation, secondary compression, and desiccation processes in fine-grained soils (e.g. dredged fill)
using the one-dimensional finite strain theory of consolidation, a secondary compression theory, and an
empirical desiccation model. PSDDF calculates the total settlement of a dredged fill layer based on the
consolidation characteristics of the soils above and/or below the layer, the consolidation characteristics of
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the dredged fill, local climatological data, and surface water management techniques within the
containment area. This settlement is then accumulated for each compressible layer within the area, and a
cumulative settlement for all dredged fill and compressible foundation layersis cal culated.

421 General

Closed form analytical solution of the eguations governing the primary consolidation, secondary
compression, and desiccation processes in dredged materials are not available because of the highly non-
linear nature of the material properties. However, incrementa solutions over relatively short time periods
when these coefficients can be assumed practically constant are feasible by computer techniques. In
PSDDF the primary consolidation, secondary compression, and desiccation processes are solved
separately to a certain point in time when the solutions are combined to determine the net impact on the
dredged material. This reconciliation occurs monthly in the program to conform to the availability of
reasonably accurate average evaporation and rainfall data.

422 The Primary Consolidation Processes

The mathematical model of one-dimensional primary consolidation used in PSDDF is based on the finite
strain theory of consolidation. The governing equation of the consolidation processis as follows:

g 0dek(e) ufe 1€ k(e ds Teu, fe_
g pdegl+e)liTz TzEy(l+e) de Tz Tt

Where:
G = unit weight of solids
Ov = unit weight of water
€ = voidratio
k(e) = coefficient of soil permeability as afunction of void ratio
Z = vertical material coordinate measured against gravity

S = effective stress
t=time

This equation is well suited for the prediction of consolidation in thick deposits of-very soft, fine-grained
soils, such as dredged material, because it provides for the effects of:

self-weight consolidation,

permeability varying with void ratio,

anon-linear void ratio-effective stress relationship, and
large strains.

Since a closed form solution is not possible, an explicit finite difference scheme is used in PSDDF to
reduce the equation to a tractable form. Once the initiad and boundary conditions are defined and
appropriate relationships between void ratio and effective stress and void ratio and permeability are
specified, the void ratio in the consolidating layer can be calculated by the explicit finite difference
technique for any future time. The void ratio distribution in the saturated dredged fill layer is used to
calculate the corresponding stresses and pore-water pressures. The consolidation calculation is carried
forward from the time of material deposition until the time desiccation starts. At the time desiccation
starts, the void ratio for the normally consolidating dredged fill is evaluated. Normal consolidation then
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proceeds until one month after the desiccation start time when again the void ratio is evaluated. The
process is repeated on a monthly basis until a new material is placed and desiccation starts anew or until
the entire dredged layer is dried and consolidation ceases.

At each monthly interval during times when the desiccation process is active, the material thickness of the
consolidating dredged material will decrease by an amount dependent on the amount of effective
evaporation. The top boundary condition of the remaining consolidating material is aso modified
according to the amount of effective evaporation. The void ratio of the top noda point in the
consolidating layer will have a value greater than or equal to its ultimate void ratio as determined by the
effective stress induced by desiccated material above. The desiccated layer then acts as a surcharge on
the consolidating layer and is assumed to be free draining.

423 I nput Parameters for Running PSDDF
Initial Void Ratio Correlation:

The initia void ratio is the void ratio a which sedimentation ceases and self-weight consolidation
commences. As aresult, the initial void ratio corresponds to the void ratio at zero effective stress in the
dredged material. An initial void ratio value is required for each layer of dredge fill material and is the
starting point for the self-weight consolidation calculations in PSDDF. If the void ratio-effective stress
and void ratio-permeability relationships for a particular site are going to be used, the initial void ratio
associated with that particular dredged material should be used. The initial void ratio of the material
immediately after sedimentation can be estimated from the column settling test results as presented in the
supporting data.

Soecific Gravity of Soil Solids

The values of specific gravity of solids collected from representative dredged material sites have range
from 2.40 to 2.75. Most natural soils exhibit a specific gravity between 2.6 and 2.8. If a dredge material
is predominantly sand, a specific gravity of 2.60 to 2.70 is suitable. If the dredge materia is primarily a
cohesive soil, a specific gravity of 2.65 to 2.80 should be used. If the dredged material contains a high
percentage of organic material, avalue less than 2.60 is probably applicable for use.

Empirical Desiccation Model Parameters

Research has indicated that evaporative drying is the most cost-effective means of dewatering dredged
material. Climatic conditions at the containment area significantly impact drying and thus control the
effectiveness of evaporative drying and the consolidation and permeability characteristics of the dredged
meaterial.

Drying occurs in stages. First-stage drying ends and second-stage drying begins when the void ratio
decreases to the void ratio corresponding to the saturation limit. During the first stage, the free water
table remains at or near the surface of the dredged material though widely spaced and shallow surface
cracks will likely develop. Since any non-saturated surface film will be negligible, the dredged fill
remains saturated and buoyant when the void ratio is a or above the saturation limit; therefore, the term
"saturation limit.” During first-stage drying, the dredged fill surface settles because of the effects of
primary consolidation, secondary compression, and desiccation.

As the dredged material begins to lose saturation, the free water table drops below the surface and the
material develops negative pore-water pressures. The negative pore-water pressures shrink the material to
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a hard crust having a lower permeability and reduced evaporative rates. The evaporative rate in second-
stage drying depends not only on the water conductivity of the unsaturated crust but also the crust
thickness. When desiccation progresses to the limiting depth, evaporation from the dredged material
effectively ceases. At this point the void ratio is at the desiccation limit and the thickness of the dried
crust is equa to the depth of second stage drying.

Because of the complex nature of desiccation, an empirical model is used to estimate the settlement
caused by desiccation. The three most important parameters required by the desiccation model in PSDDF
are the void ratio at the saturation and desiccation limits, and the depth to which second stage drying
OCCuUrs.

The values of desiccation limit, saturation limit, and depth to second stage drying have been investigated
for a number of dredged material placement areas and are included in the PSDDF database. If the void

ratio relationships for a particular site are utilized, it is recommended that the desiccation parameters for
that site also be used.

Evaporation and Precipitation Data

Rainfall and pan evaporation data are important parameters in estimating settlement caused by
desiccation. Consequently, PSDDF requires input of the monthly Class A pan evaporation potential and
the average monthly rainfall. A data file in PSDDF contains the evaporation and rainfall data for site
around the country to facilitate use of the program.

Evapor ation Efficiency Factors

As previously noted, studies indicate that evaporation of water from dredged material occurs in two
stages. During the first stage, sufficient free water is available at the surface of the material and

evaporation takes place at its full Class A pan evaporation rate. Therefore, the dredged fill evaporation
efficiency (CE) isequa to 1.0.

In the second stage of evaporation, drying proceeds at a fraction of the potential rate and thus CE is less
than 1.0. The efficiency decreases as the depth of the dried crust increases. Observed values of CE range
from 0.5t0 1.0. A value of 0.75 is recommended unless sufficient data is available to estimate CE.

Drainage Efficiency Factors

The drainage efficiency factor of the containment area is the ratio of the overland runoff volume to the
rainfall volume. A drainage efficiency factor (DREFF) equal to 1.0 means that al monthly rainfal is
quickly removed from the surface of the disposal area. A DREFF equal to 0.0 means that no surface
drainage is provided to remove the monthly rainfall. As a result, the precipitation must be evaporated
before desiccation can begin in the dredged material.

In a well-managed dredged material disposal facility, DREFF can be assumed to range from 0.8 to 1.0.
The outflow weir boards are managed after sedimentation is complete and perimeter and internal trenches
are excavated to promote drainage in the dredge fill. DREFF should be reduced to 0.2 to 0.3 if the
placement facility is not managed.

The calculations performed by PSDDF may appear insensitive to the drainage and evaporation efficiency
factorsin certain instances. Thisis caused by the interconnection between these efficiency factors and the
maximum depth of dredged material crust. If the crust thicknessis small, the analysisisinsensitive to the
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efficiency factors. In addition, the differences in intermediate settlements are usualy less than ten
percent. If the crust thicknessislarge, the calculated settlements are influenced by the values selected for
the efficiency factors.

The formation of crust results in settlement caused by desiccation and the additional consolidation
induced by the increased unit weight of the crust. Under normal drying conditions, the maximum crust
thickness will have sufficient time to develop for the range of evaporation and drainage efficiency factors
previously described. Therefore, emphasis should be placed on evauating the depth to second-stage
drying. Management action can significantly increase the second-stage drying depth, and drying depths
of more than 1 ft are readily achievable in cohesive materials.

4.3 ANALYSISOF LONG TERM CAPACITY OF EAGLE ISLAND

43.1 Planned Dredging Operations

To perform the Eagle Idand dredged materials consolidation study it was necessary to establish a
schedule of the proposed dredge events for the upper portion of Wilmington Harbor. Using the
information presented Section 2, the proposed schedule for the new work dredging, and the schedule for
ongoing construction activities at Eagle Island, a schedule for the placement of the dredged material in the
three cells at Eagle Iland was developed and is provided in Table 6. For ease of reference, this schedule
will bereferred to hereafter asthe “Plan”. The plan was developed in consideration of the following:

The anticipated maintenance and new work dredge volumes for the next 20 years.

The placement of dredged material in the three cells at Eagle Island should occur on a rotational
basis to allow sufficient time for the solids in the slurry to consolidate before addition of the next
lift.

The new work dredging will begin in the southern portion of the upper section of Wilmington
Harbor and will proceed upriver. The cell rotation should be such to limit the pumping distance of
the new work material where possible.

Table 6 includes the feet of bulked dredged material to be placed in each of the cells during a particular
year. These values were estimated by dividing the bulked volume from Table 5 by the square yardage of
the disposal basin, and then multiplying be 3 to convert to feet. For the years prior to 2005, the yardage
estimates were based on acreage of the disposal basins of 225, 260, and 260 for Cells 1, 2, and 3,
respectively. For the years after 2005, it was assumed that the acreage of the disposal basinswill decrease
approximately 10 acres as the dikes are raised and stepped inward.

4.3.2 Consolidation Model
General

A consolidation model was developed for each of the three existing cells at Eagle Iland using the
dredging schedule shown in the Plan. A separate PSDDF simulation was conducted for of Cells 1,2, and
3, and the results were tabulated. The output files for each ssmulation are included with this report in the
supporting data. The remainder of this section discusses the input that was used to develop the models.
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Table6 - Feet of Dredged Material Per Year

CELL 1 CELL 2 CELL 3
Y ear Maintenance | New Work | Maintenance New Work | Maintenance | New Work
2000 34

2001 3.2

2002 6.3 34

2003 5.6 43

2004 6.3 4.2

2005 53 2.7

2006 4.7

2007 4.9

2008 4.8

2009 4.4

2010 3.9

2011 53

2012 5.0

2013 3.7

2014 4.7

2015 54

2016 3.9

2017 4.7

2018 4.6

2019 45

2020 4.7

Set-Up of the Model

Figures 5, 6 and 7 show the cross sections that were used for the ssmulations. The foundation layers and
the foundation material properties were selected by considering the data developed during the field
investigation and the soil models available in the PSDDF database. The dredged material placement
schedule was taken from the Plan. The thickness of each dlurry lift was calculated by considering the in
situ volume of sediment to be dredged and using an appropriate bulking factor (as discussed above). The
material properties for the layers of dredged materials were selected by considering the laboratory tests
performed on sediment samples and matching them with similar soil types in the database. This is the
preferred procedure in this stage of the analysis since the database relationships have all been tested and
found compatible. In the initial stages of PSDDF simulations, adequate and accurate laboratory data is
rarely available. The preferred procedure is to use data developed locally to identify a soil in the database
similar in properties and use it. As the analysis matures and more data becomes available, a site-specific
database can be developed.

Two types of dredged material were considered for the simulation. One type was comprised of the
sediments to be removed by maintenance dredging. The other was material to be removed as part of the
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harbor deepening project consisting of previously undisturbed material. This material is referred to as
“new work” material. These materials are described as follows:

Maintenance material is afine-grained clay/silt that behaves very much as the material currently in
the CDF.

New work material contains both sand and rock excavated from the channel bottom, as well as
fine-grained sediments, and differs considerably from maintenance material.

In consideration of the above, the soil model chosen for the maintenance material is a marine silt while
the new work material is a sand. In addition, the following key assumptions were made regarding
physical parameters for the anaysis:

aninitial void ratio of 10.4 was selected for the clay/silt based on the outcome of the column
sedimentation tests;

values for desiccation were selected to match the soil models.

rainfall data and the evaporation data listed for Charleston, S. C. were selected to represent
Wilmington, N. C.

to set the surface water efficiency factor, it was assumed that the CDF will be well managed, the
drainage ditches will be cut and maintained, vegetation will be controlled, and any surface water
will be decanted as soon as possible.

With the above assumptions, the values recommended in the database were input.

Model Predictions

The output from ssimulation of Cells 1, 2, and 3 is plotted in Figures 8, 9, and 10 respectively. These
figures show the elevation of the dried material in each of the cells over time.

Limitations

Since the simulation is a computer model of a real process, it will always be an approximation. In
addition, the moddl as currently constituted still contains a lot of assumed data. As time progresses and
predictions can be checked against actual field measurements, the model can be improved and made more
reliable.

4.4 SUMMARY OF LONG TERM CAPACITY REQUIREMENTS

The results of the PSDDF modeling were combined with the ponding requirements of 4 feet established
in Section 3 and the recommended freeboard of 2 feet to estimate the total dike elevation required on a
yearly basis. Plots of thisinformation are included in Figures 8, 9, and 10.
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5.0 DIKE RAISES

The long term capacity requirements established in the previous section were used to develop a dike-

raising plan for Eagle Island. Various dike-raising scenarios were considered and evaluated. The
proposed dike-raising plan is discussed bel ow.

51 DATA COMPILATION

As part of the dike raising effort of this project, accurate topographic data for the site were required.
Therefore, electronic copies of al the existing survey data and construction staking for Eagle Island were
gathered and combined into one base survey. Most of this data was contained in aerial surveys and
construction documents provided by the Wilmington District. In some areas where recent construction
work had altered ground elevations, a contractor provided additional survey data. The various surveys
were combined, and the most recent data were used to generate a digital terrain model of the site. The
terrain model was used in conjunction with the proposed dike cross sections to determine placement of
the dike centerlines, calculate the amount of cut/fill volume necessary to construct higher dikes and to
calculate the volume avail able within the cells following dike-raising activities.

5.2 FUTURE DIKE DEVELOPMENT

Future dike raises for the Eagle Island CDF were developed based on the following:
capacity requirements established in Sections 3 and 4;
the availability of material for dike construction; and,

the desire to incrementally load the foundation soils to the greatest extent possible to facilitate
consolidation.

The schedule is a modification of the dike raising schedule developed by the Wilmington District (Snipes,
unpublished). Various cross-sections for the dikes were considered which sought to minimize
construction volumes, limit the need for geotextiles, and maximize the interior acreage available for
disposal. The dike cross-sections are discussed in more detail in Section 6. The cross-sections selected
for future dike raises are similar to those proposed by the Wilmington District, with some minor
modifications.

The process of raising the dikes, which began in 1997, will continue over the next eighteen years (ending
in 2018) and will be split into four independent stages for each cell. During this period, the existing dikes
surrounding Cells 1, 2 and 3 are to be incrementally raised from approximately +26 feet md to +38 feet
msl. Each cell will be raised on a rotating basis leaving at least one cell available to receive dredged
material at any given time. The dike-raising scheduleis asfollows:
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Table 7 - Proposed Dike Raising Schedule

Y ear

CELL1

CELL 2

CELL 3

Stage

Elevation

Stage

Elevation

Stage

Elevation

2000

275

255

255

2001

30

30

2002

30

2003
2004 1 A
2005 1 A
2006
2007
2008 1 A
2009
2010 11 36
2011
2012 11 36
2013
2014 11 36
2015 v 38
2016 v 38
2017 v 38
2018
2019
2020

Dike raising activity has already occurred at the site with Cell 1 constructed to 27.5 feet md and Cells 2
and 3to 25.5 feet mdl. During the next round of raises, the dikes for each cell will be raised an average of
four (4) feet to an elevation of 30 feet md. The process will begin by simultaneously raising Cells 1 and
3 in the spring of 2001 and will finish by raising Cell 2 in the spring of 2002. This round of raisesis
designed to take the dikes as high possible without increasing the existing base width of the dikes and use
as little fill material as possible. The intent is to create as much capacity as possible to accommodate the
large volumes of new dredge material that will be placed in the CDF over the next three to five years.
The fill material for this stage of the raising process shall be taken mostly from Cell 3 and with some
material coming from Cell 1, particularly the sand deposits at the northern and southern ends of Cell 1.

The next round of the dike raising will begin in the spring of 2004 immediately following the current
round. The dikeswill be raised four (4) feet to an elevation of 34 feet md during the years 2004 to 2008,
and the base of the structures will be widened to create a larger surface for future dike raisings. Cell 1
will be raised firgt, followed by Cell 2 in 2005 and then by Cell 3 in 2006. While these dike raises will
require substantial amount of material for construction, it is anticipated that the new work material placed
in each of the cells prior to the dike raise will dry quickly and be available to raise the dikes.

The next stage of dike raising will begin in 2010 on Cell 1 and continue through 2014, finishing on Cell
3. The dikeswill be raised two (2) feet to an elevation of 36 feet mdl. The fill dirt for this stage shall be
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The final stages will follow the same procedure as in the previous stage, rising the dikes 2 feet and scaling
from the inboard crest of the existing dikes. The fina stage will begin in 2015 on Cell 1, followed by

Cell 2in 2016 and Cell 3 in 2017. The final stage will raise the dikes to elevation 38 msl. The cross
sections illustrating the above evolution for Cells 1, 2, and 3 are shown in Figures 11, 12, and 13.

Using the information above, the dike raises were modeled and analyzed to determine both the volume
necessary to build the dikes in each stage and the volume of increased storage attained from each raise.
Details of the analysis are provided in the supporting data. As part of the analysis it was necessary to
assume a base elevation of the material within the cells. Therefore, the available topographic data was
used to determine the average base elevation of the material in each of the cells in the spring of 2000.
The base elevation for each of the cellsis asfollows:

Cell1 14.3feet
Cdl2 17.6feet
Cell 3 16.5feet

Using this information, the amount of capacity created in the cell for each dike raise and the volume of fill
necessary to construct the dike raises were estimated and are summarized below in Table 8.

Table 8 - Summary of Planned Construction and Storage Volumes

CELL 1 CELL 2 CELL 3
Year | Dike Dike Storage | Year | Dike Dike Storage | Year | Dike Dike Storage
Hgt. | Constr. | Volume Hgt. | Constr. | Volume Hot. Constr. Volume
(Feet) | Volume (CY) (Feet) | Volume (CY) (Feet) | Volume (CY)
(CY) (CY) (CY)
2001 | 30 88,910 | 4,928,765 | 2002 | 30 82,100 | 4,400,758 | 2001 30 132,202 | 4,864,485
2004 | 34 458,451 | 6,291,390 | 2008 | 34 | 205,628 | 6,012,861 | 2009 34 319,358 | 6,478,562
2015| 38 79,534 | 7,680,273 | 2017 | 38 45311 | 7,648,735 | 2018 38 74,387 8,116,359
Note: For Table 8, the volumes associated with raising the dikes to elevation 36 feet md and 38 feet md are combined. The table

incorporates a 2 feet allowance for freeboard. Thus the volumes calculated for 30, 34 and 38 feet provide for a wet fill useable
volume calculated to elevations 28, 32 and 36 feet respectively.

Each year that a dike is raised, additional volume is generated within the respective cell because of the
soil removed to construct the dike. This figure was not included in Table 8. The resulting capacity for
the entire Eagle Isand CDF is about 23,445,000 cubic yards. Please note that the volumes calculated by
the efforts previously described represent actual cubic yard volumes without considering sediment-
bulking factors. It isimportant to recognize the differences in use of the term “volume” in this sense of
creating volume in the CDF with use of the term “volume” when discussing in situ sediments. The
volume of the unconsolidated sediments in the harbor changes considerably when the material is dried
and consolidated in the CDF.
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53 SUMMARY COMPARISON OF DIKE RAISESAND YEARLY CAPACITY
REQUIREMENTS

A comparison of the long-term capacity requirements (i.e. — required dike heights) and the proposed dike
raises for Cells 1, 2, and 3 are shown in Figures 8, 9, and 10, respectively. As shown in these Figures,
there are times when required dike elevations will exceed the existing dike heights by a small amount.
This occurrence will be manageable in the field since the required dike elevation includes 4 feet for
ponding and 2 feet for freeboard. Furthermore, mudline elevations shown in the figures does not include
losses from removal of material to construct dikes which will reduce the actual mudline by over 1.5 feet
in each of the cells over the 20 year period
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6.0 DIKE STABILITY ANALYSIS

6.1 GENERAL

The dike elevations identified in the dike-raising schedule were developed to provide the required storage
capacity. However, the nature of the foundation soils below the perimeter dikes of the CDF and the
strength of the soils used to construct the dikes may limit the Wilmington District’s ability to raise the
dikes as required. Therefore, geotechnical studies were performed for the purpose of evaluating the
potential to raise the existing perimeter dikes at the Eagle Island CDF. A detailed report of these
evaluationsis presented in Volume Il “Embankment Stability Analyses’ of this report. A summary of the
findingsisincluded in this section.

Perimeter dike side slope stability was evaluated using limit equilibrium methods and input from
laboratory and field test data as well as historical data related to the performance of the existing dikes. An
example of dike performance is shown in Photograph 5 where existing, stable steeply soped
embankments exist adjacent to a spillway pipe support structure during construction.

Photograph 5. Existing Steep Cut Slopes
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6.2 SIDE SLOPE STABILITY

The design of the future dike raises at Eagle Isand were developed based on the Wilmington District’s
experience a the site, the need to meet certain operational constraints, and the nature of the material used
for dike construction. Numerous iterations of various dike configurations were considered prior to
selection of the recommended design. The recommended design for each of the cells is presented in
Figures 11, 12, and 13. The design consists of a4:1 (horizontal:vertical) slope on the exterior slopes and
a 3:1 slope on the interior section of the dikes. The embankment height at elevation 38 feet msl will be
reached in four stages, first raising embankments from their existing level to 30 feet mdl; and then,
followed each time by monitoring, incrementally raising the dikes to 34, 36 and 38 feet msl. The dike
raise to 34 feet msl will also involve widening the base of the dike and steeping the structure inward.

The dike stability calculations were done for the raises to 30, 34, and 38 feet msl. A separate analysis for

the raise to 36 feet md was not considered necessary since the raise to 38 feet essentially included the
raise raise to 39 feet.

The results of the dike stability analysis are presented in Table 9 on the following page. As shown in the
table, the analysis indicates that under almost al circumstances the proposed cross-sections will have an
acceptable minimum factor above Dames & Moore's recommended minimum factor of safety for CDF
dikes of 1.3. For those few instances when the factor of safety drops below 1.3 (38 feet raise at Sections
11 and 19), construction can be accomplished either by carefully observing performance in the field or by
moving the edge of the dike inboard by 5-10 feet.

The recommended design is made on the explicit condition that regular monitoring of instrumentation
demonstrates that the highly plastic organic clay/silt (classified as “OH” or “MH” by the Unified Soils
Classification System) foundation soils remain stable during embankment construction.  Stability
analyses utilizing conservative soil strength parameters indicates that this construction can be
accomplished with a minimum short term factor of safety of about 1.3 against slope failure. After
completion of the vertical dike expansion and regular monitoring ceases, the factor of safety should
exceed 1.5.

As long as these minimum factors of safety are maintained, it is not expected that excessive strains or
local yielding within the upper clay will occur. This recommendation is subject to modification during
actual raising of the perimeter dikes, dependent upon the observed behavior of the perimeter dikes and
foundation soils. Should soil strength, soil drainage and pore pressure conditions be better than assumed
in the stability analyses, steeper recommended side slopes could be built and the time between vertical
expansion efforts shortened. Weaker soils, poorer drainage and too fast a rate of dike construction would
require flatter side slopes or other modifications to the dike design or CDF operating procedures.
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Table9 - Summary of Stability Analyses

Section Embankment Minimum Short Term Factor of Safety
Elevation
(feet, MSL) Outboard Failure Inboard Failure
Section 1 30 191 2.70
32 172 2.63
38 158 231
Section 6 30 147 231
32 1.50 217
38 141 187
Section 11 30 1.40 261
32 131 244
38 1.29 1.89
Section 18 30 172 2.56
32 254 255
38 142 2.07
Section 19 30 133 2.62
32 134 234
38 124 2.03
Section 23 30 145 2.67
32 151 3.03
38 1.63 2.65
Section 28 30 2.68 235
32 235 219
38 1.85 194
Section 31 30 1.86 371
32 187 3.09
38 148 255
Section 35 30 222 2.66
32 2.06 234
38 147 2.16
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6.3 INSTRUMENTATION AND MONITORING REQUIREMENTS

A slope-monitoring program is required to assure that the minimum necessary operating factors of safety
can be maintained throughout the operating life of the dike. Such monitoring should consist of survey
monuments, settlement points, and inclinometers spaced generally at 1,000-foot intervals around the dike
perimeter. Survey cross-section data should also be obtained at regular intervals to verify the side slope
profile actually constructed. An experienced geotechnical engineer who is familiar with the site
conditions and design methodology for the project should regularly review al of this data. The
recommended minimum frequency of monitoring is approximately monthly, but this frequency may be
subject to change if dike construction methods or instrumentation data indicate that more frequent
monitoring is necessary in alocalized area or for a specific time duration.

6.4 FOUNDATION SETTLEMENT

Analyses of consolidation settlement estimate the range of settlement under the projected dike crest
elevation of 32 feet md from two to four (2 to 4) feet. This estimate varies largely due to the varying
thickness of compressible soils present beneath the site.

Soil deformation and settlement is anticipated to be reasonably uniform beneath the dike crest, but will
likely reflect local variations in thickness of the compressible foundation soils along the centerline. Soil
deformations beyond the embankment toe along the exterior of the dike is anticipated to be minimal (less
than one to three inches).

6.5 CONCLUSIONSOF STABILITY ANALYSIS

The stability analysis confirms that the proposed dike raises will be stable within a safety factor of
approximately 1.3.
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7.0 SITE MANAGEMENT AND OPERATIONS

7.1 GENERAL

The analysis performed in the previous sections indicates that the Eagle Island CDF can meet the three
following objectives inherent in design and operation of the Eagle Island CDF:

to provide for adequate storage capacity for meeting dredging requirements;

to maximize efficiency in retaining the solids, limiting effluent releases to within regulatory limits;

and
to maximize settling and consolidation efficiency by promoting efficient drainage and drying.

However, proper management of the site will be critical to ensure that the objectives are achieved. Site
management and operation guidelines for the Eagle Iand CDF are described in this section

7.2 SCHEDULE

A detailed schedule for the Eagle Island CDF has been developed and is provided in Table 10, presented
on the following pages. This schedule includes the anticipated dredge volumes, placement of the dredged

material, bulking and consolidation of the dredged material, dike raises, and volumes of earth required for
theraises. The schedule isasummary of the information presented in the previous sections of this report.
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Table 10— Schedule of Anticipated Dredging Consolidation and Dike Raising

2000

2001

2002

2003

2004

2005

2006

2007

Q1L | Q2

Q3

Q4

Q1L | Q2

Q3

Q4

Q1

Q2

CELL 1

Activity

Comments

Dike Height (ft)

Borrow Volume (x1,000 cy)
Borrow Source

Loss in Mudline

New Work (x1,000 cy)
Maintenance (x1,000 cy)
Feet of mud in
Consolidation (ft)

Mud Elevation (ft)
Required Dike Height (ft)

Dike Raise

Idle

Q2

Q3

Q4

Q1

Q2 Q3

Q4

Q1L | Q2

Q3

Q4

Q1

Q2 Q3

Q4

Q1

Q2

Q3 | Q4

New Work Dredge

Idle

Dike Raise

Maintenance Dredge

Idle

Drying

Maintenance Dredge

Idle

Lwr Bruns - 4th E Jetty

27 ft

30 ft

89

Cell 1and 3

-0.2

-4.2

-0.1

20.2

20.2

20.2

20.2

20.2

20.2

15.8

15.8

155

155

15.7

CELL 2
Activity

Comments

Dike Height (ft)

Borrow Volume (x1,000 cy)
Borrow Source (x1,000 cy)
Loss in Mudline

New Work (x1,000 cy)
Maintenance (x1,000 cy)
Feet of Mud in (ft)
Consolidation (ft)

Mud Elevation (ft)
Required Dike Height (ft)

34 ft

0

458

-1.3

1,425

105

6.3

6.3

4.7

-0.7

-4.4

15.7 22.0

20.7 | 20.0

20.0

26.3 26.3

26.3

26.3

26.3

26.3 21.9

21.9

26.6

26.6

26.6 26.6

28.0

Dike Raise

Maintenance Dredge

Dike Raise

Maintenance Dredge

New Work Drédge

32.3

32.6

Idle

Dike Raise

Maintenance Dredge

Idle

Drying

Maintenance
Dredge

4th E Jetty - Anch Basin

25,5 ft

30 ft

82

Cell 2

Cell 2

0.0

0.0

0.0

951

951

3.4

3.4

-2.6

-2.3

17.6

17.6

17.6

21.0 21

21

21

21.0

20.8

18.2

18.2 21.6

21.6

19.3

27.0

27.6

CELL 3
Activity
Comments

Dike Height (ft)

Borrow Volume (x1,000 cy)
Borrow Source

Loss in Mudline (ft)

New Work (x1,000 cy)
Maintenance (x1,000 cy)
Feet of Mud in (ft)
Consolidation (ft)

Mud Elevation (ft)
Required Dike Height (ft)

19.3

0.0

0.0

1,329

5.6

-3.8

24.9

28.8 28.8

28.8

28.8

28.8

25 25

30.9

Dike R.

Idle

Dike Raise

Maintenance Dredge

Idle

Maintenance Dredge

New Work & Maint.

Mixed

New Work Drédge

CFR -HH RR Bridge

25.5 ft

30 ft

132

Cell 3

Cell 3

904

1,201

3.2

4.3

-2.4

-2.8

16.5

16.5

16.5

16.5

16.1

16.1

16.1

19.3

19.3

19.3

19.3 19.3

19.3

16.9

16.9

21.2

21.2 18.4

25.3

27.2

Notes:

indicates dike raise

18.4

4.2

22.6
28.6

22.6

New Work Drédge

Idle

Drying

Idle

HH RR Bridge - End

-0.2

24.4 24.4

24.4

24.4

24.4

24.2 24.2

* Estimated required dike heights exceeds existing dike height. Prior to dredging, site conditions should be assesses and an additional small 2-foot berm placed on the top of the dike if it warranted.

indicates new work dredging indicates maintenance dredging
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Table 10— Schedule of Anticipated Dredging Consolidation and Dike Raising (continued)

2008

2009

2010

2011

2012

2013

2014

2015

Q1

Q2

Q3

Q4

Q1

Q2

Q3

Q4

Q1

Q2

Q3

Q4

Q1

Q2

Q3

Q4

Q1

Q2

Q3

Q4

Q1

Q2

Q3

Q4

Q1

Q2

Q3 | Q4 | Q1 | Q2

Q3

Q4

CELL1
Activity

Comments

Dike Height (ft)

Borrow Volume (x1,000 cy)
Borrow Source

Loss in Mudline (ft)

New Work (x1,000 cy)
Maintenance (x1,000 cy)
Feet of mud in (ft)
Consolidation (ft)

Mud Elevation (ft)
Required Dike Height (ft)

Drying

Idle

Drying

Mainte

'nance Dredge

Idle

Drying

Idle

Dike |

Raise

Mainte

'nance Dredge

Idle

Drying

Idle Dike Raise

Mainte

Dre

nance
dge

36

ft

38 ft

994

1,118

1,213

4.4

-3.4

-0.2

-3.1

-0.2

-3.4

-0.2

26.6

26.6

23.2

23.2

23.2

23.2

23.0

23.0

27.4

27.4

27.4

27.4

27.4

27.4

24.3

243

24.3

24.2

24.0

24.0

29.0

29.0

29.0

29.0

29.0

29.0

25.6 | 25.6 | 25.6 | 25.5

25.3

25.3

33.4

35.0

CELL 2

Activity

Comments

Dike Height (ft)

Borrow Volume (x1,000 cy)
Borrow Source

Loss in Mudline (ft)

New Work (x1,000 cy)
Maintenance (x1,000 cy)
Feet of Mud in (ft)
Consolidation (ft)

Mud Elevation (ft)
Required Dike Height (ft)

Idle

Drying

Idle

Dike Raise

Maintenance Dredge

Idle

Drying

Idle

Maintenance Dredge

Idle Drying

Idle

ft

36 ft

26

0.0

0.0

1,046

994

4.9

3.9

3.7

-3.4

-0.2

-2.6

-0.3

29.9

29.9

29.9

29.9

29.9

29.9

26.5

26.5

26.5

26.4

26.2

26.2

30.1

30.1

30.1

30.1

30.1

30.1

27.5

27.5

27.5

27.5

27.2

27.2

30.9

30.9

30.9 | 30.9 | 309 | 30.9

28.3

28.3

35.9

36.1

36.9

CELL3

Activity

Comments

Dike Height (ft)

Borrow Volume (x1,000 cy)
Borrow Source

Loss in Mudline (ft)

New Work (x1,000 cy)
Maintenance (x1,000 cy)
Feet of Mud in (ft)
Consolidation (ft)

Mud Elevation (ft)
Required Dike Height (ft)

Dike Raise

Maintenance Dredge

Idle

Drying

Idle

Drying

Maintenance Dredge

Idle

Idle

Dike Raise

Maintenance Dredge

Idle

34

36

ft

36

ft

0

4

Cell 3

1,287

1,425

1,258

4.8

5.3

4.7

-0.1

-3.2

-0.1

-3.9

-0.2

24.2

23.3

23.2

23.2

28.0

28

28

28

28.0

28

24.8

24.8

24.8

24.8

24.7

24.7

30

30

30

30

30

30

26.1

26.1

26.1

26

25.8 | 25.8 | 30.5 | 30.5

30.5

30.5

34

36

36.5 *

Notes:

indicates dike raise

* Estimated required dike heights exceeds existing dike height. Prior to dredging, site conditions should be assesses and an additional small 2-foot berm placed on the top of the dike if it warranted.

indicates new work dredging indicates maintenance dredging
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Table 10— Schedule of Anticipated Dredging Consolidation and Dike Raising (continued)

2016

2017

2018

2019

2020

Q1

Q2

Q3

Q4

Q1

Q2 | Q3

Q4

Q1

Q2

Q3

Q4

Q1

Q2

Q3

Q4

Q1

Q2

Q3

Q4

CELL1

Activity

Comments

Dike Height (ft)

Borrow Volume (x1,000 cy)
Borrow Source

Loss in Mudline (ft)

New Work (x1,000 cy)
Maintenance (x1,000 cy)
Feet of mud in (ft)
Consolidation (ft)

Mud Elevation (ft)
Required Dike Height (ft)

Idle

Drying

Idle

Drying

Mainte

'nance Dredge

Idle

Drying

Idle

1,046

5.4

4.6

-3.7

-0.2

-3.2

30.7

30.7

30.7

30.7

30.7

30.7 | 27.0

27.0

27.0

27.0

26.8

26.8

314

31.4

31.4

31.4

31.4

31.4

28.2

28.2

36.7

37.4

CELL 2

Activity

Comments

Dike Height (ft)

Borrow Volume (x1,000 cy)
Borrow Source

Loss in Mudline (ft)

New Work (x1,000 cy)
Maintenance (x1,000 cy)
Feet of Mud in (ft)
Consolidation (ft)

Mud Elevation (ft)
Required Dike Height (ft)

Dike |

Raise

Mainte

'nance Dredge

Idle

Drying

Idle

Drying

Mainte

'nance Dredge

Idle

38

ft

1,046

1,213

3.9

4.5

-0.1

-2.7

-0.1

-3.1

28.3

28.2

28.1

28.1

32

32 32

32

32

32

29.3

29.3

29.3

29.3

29.2

29.2

33.7

33.7

30.6

30.6

38

39.7

CELL 3
Activity

Comments

Dike Height (ft)

Borrow Volume (x1,000 cy)
Borrow Source

Loss in Mudline (ft)

New Work (x1,000 cy)
Maintenance (x1,000 cy)
Feet of Mud in (ft)
Consolidation (ft)

Mud Elevation (ft)
Required Dike Height (ft)

Drying

Idle

Dike |

Raise | Mainte

'nance Dredge

Idle

Drying

Idle

Drying

Mainte
Dre

2nance
rdge

38

1,269

1,258

4.7

-3.3

-0.2

-3.3

-0.2

30.5

30.5

27.2

27.2

27.2

27.1 | 26.9

26.9

31.6

31.6

31.6

31.6

31.6

31.6

28.3

28.3

28.3

28.3

28.1

28.1

37.6

Notes:

indicates dike raise

* Estimated required dike heights exceeds existing dike height. Prior to dredging, site conditions should be assesses and an additional small 2-foot berm placed on the top of the dike if it warranted.

indicates new work dredging indicates maintenance dredging
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7.3 DREDGING OPERATIONS

The manner in which the dredging operations are performed will significantly impact the operations of
the CDF. Thefirst step in the dredging process is the award of the dredging contract. Every effort should
be made to award the contracts prior to the dredging window (August 1 through January 31) so that the
dredge contractor can take advantage of the entire dredge window if need be. As noted previously, the
capacity analysis was performed assuming that the maintenance of the upper portion of Wilmington
Harbor will be performed with an 18-inch hydraulic cutterhead dredge. |If a larger dredge is used, care
should be taken to ensure that the discharge from the CDF meets the targeted water quality goals.

Prior to placement of dredged material into a particular cell, the interior should be graded, ditches filled,
and mounds removed. In addition, if thick stands of Phragmites are present, they should be cut and the
stalks removed. The discharge pipe from the dredge should be placed in the cell receiving the slurry as
far from the weirs as possible. If short-circuiting is observed once dredging commences, it may be
necessary to move the discharge point.

The discharge pipes should be monitored to ensure that there is not excessive build up of sands at the
discharge point. This is typically not a problem for maintenance dredging, but it can be a significant
problem for new work dredging. To facilitate future dike raises, during new work dredging it is
recommended that the discharge point be moved along the interior of the dikes such that the coarse grain
material is placed along the inner toe of the dike. This approach will place much of the material required
for future dike raises directly where it will be needed.

To achieve maximum capacity of the CDF, the thickness of the lifts placed in a given cell should be
limited to no more than 4 feet per dredge event (preferably 3 feet). The use of thin lifts will alow the
dredged material to dry over the entire lift. If thicker lifts are used, the lower portions of the lift will not
consolidate which will impact the long-term capacity of the site.

Scheduling of the use of the cells within the CDF will be critical to achieving the maximum storage
capacity for the site. Ideally, after dredged material is placed into a cell, the cell would undergo a full
two-year de-watering process before being used again. Under the norma maintenance dredging
requirements, athree-year rotation of the cells should be practical. However, during periods in which the
new work dredging will be occurring, it will be necessary to place dredge material into a cell two-yearsin
a row and then alow only 1 year for drying before being used again. During this period, aggressive
dewatering efforts will be required to achieve the maximum consolidation possible. The anticipated cell
rotation for the Eagle Island CDF is provided in Table 10.

7.4 SURFACE WATER MANAGEMENT

Hydraulic dredging adds several volumes of water for each volume of sediment removed. After the
dredged material has fallen out suspension from the dredge slurry, the excess water will be discharged as
effluent from the CDF. The amount of water will be dependent primarily upon design and operation of
the dredge, physical characteristics of the sediment, and operational characteristics of the CDF itself.
When the dredged material is initially deposited in the CDF, the volume of water to be managed is
considerable. Effective use of weirsto control discharge will be crucial.
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The purpose of the weir structure is to regulate the release of ponded water from the containment area.
Proper weir design and operation will abet settling and limit resuspension and withdrawal of settled
solids. Operations at Eagle Island have aready shown effective use of weirsin its ongoing operations.

7.4.1 Placement of Weirs and I nflow Points

The weirs for the Eagle Iand CDF were recently replaced and are in excellent shape. Experience from
the 1999 and 2000 dredge seasons indicate that the weirs are functioning well and have sufficient weir
length for the maintenance dredge activities. The weir lengths should also be sufficient for the new work
dredge activities assuming the larger dredges used for new work dredging are not used continuously for
extended periods of time. Under such conditions, it may be difficult to maintain water quality due to the
high outflow rate required at the weirs.

The weirs are located on the western dike for each cell and discharge into the Brunswick River. The
discharge pipe from the dredge should be located as far away as practicable from weirs to maximize time
for sedimentation prior to discharge of the water from the CDF. Idedlly, the dredged pipes should be
moved periodically to avoid the buildup of coarse grain material in one area and to maintain a gentle
slope from the discharge point to the area in which the weirs are located.

7.4.2 Utilization of Weirsin Surface Water Management

The management of surface water during the disposal operation can be accomplished by controlling the
elevation of the outlet weirs throughout the disposal operation. At the beginning of a dredge disposal
operation, the boards in the outlet weir should be set at an elevation which ensures that the ponded water
will be deep enough for zone settling to occur as the cell is being filled. Slurry is then pumped into the
cell and no effluent is released until the water level reaches the weir crest elevation. Once the water level
in the CDF reaches the weir crest elevation, effluent is released from the cell at about the same rate as
slurry is pumped into the cell.

Solids concentration in the CDF discharge should be monitored at least twice a day during dredge
operations and the weir elevations increased as necessary to lengthen the retention time in the CDF until
the water quality requirements are met. Based on the evaluation of the sediments from the upper portion
of Wilmington Harbor, it is anticipated that ponding depths may range from 2 to 6 feet.

The ponding depth decreases as the thickness of the dredged material deposited in the cell increases.
Consequently, the weir crest elevation is raised by adding stoplogs to maintain the desired ponding depth
and effluent quality. After completion of the dredging operation and the activities requiring ponded
water, the water is removed as quickly as effluent water quality standards will allow. Management at this
stage consists of keeping the weir boarded to an elevation just above the level of the dredged material fill.
Asisdiscussed in Section 4, removal of ponded water is essential to expose the dredged material surface
to evaporation and promote the formation of a dried surface crust.

Some erosion of the newly exposed dredged material may be inevitable during storm events; therefore,
weirs should be boarded at alevel above the dredged material surface to pond the rainwater within a small
area at the weir to avoid excessive erosion of material. The potential for erosion will be minimized once
the dried crust begins to form within the containment area. As the fill consolidates, the weir boards
should be periodically lowered to maintain the small ponded area.
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7.5 SITE DEWATERING

As is discussed in Section 4, consolidation and desiccation (evaporative drying) are processes that will
affect the long-term storage capacity of the CDF. Measures to abet the dewatering of the dredged
material are critical to achieving the greatest long-term capacity possible. The primary means of
enhancing drying and consolidation of the dredged material is removal of surface water from the CDF.
After the material is placed in the CDF and the surface water is drained, a crust will form on the deposited
material as it starts to dry. Cracks will form in the crust and the crust will become thicker as the drying
extends deeper into the material. Photograph 6 istypica of crust formation within the Eagle Island CDF.

Photograph 6. Perimeter Trenching and Development of a Crust of Desiccated Soil

In order for the drying to continue, any surface water that accumulates must be removed. This is
accomplished through the construction of trenches throughout the CDF that drain water to the weirs
where it is discharged. Typicaly, two types of trenches are constructed within the CDF, perimeter
trenches and interior trenches. Perimeter trenches are constructed along the toe of the dike and serve as
the primary means of draining the site. They should be constructed as soon after the completion of
dredging as possible. Initially, the banks of the ditch will slough back in; however, over time, it should be
possible to construct a ditch that does not collapse. Once the perimeter ditches are constructed, the
majority of the site should be free of standing surface water. However, as the drying process continues,
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the depth of the cracks in the crust increases and water collects in the crevices limiting drying. Therefore,
it is necessary to construct trenches throughout the interior of the cell to promote drainage of the water
from the cracks. Interior trenches should be constructed to take advantage of the natural grade within the
CDF to the greatest extent possible and should drain to the perimeter trench. The trench spacing should
be as close together as practica and deep enough to allow drainage from the cracks in material. Once
constructed, the trenches should be monitored to insure the ditches are draining and periodically deepened
as conditions permit.

7.6 DIKE CONSTRUCTION

7.6.1 Dike Design

The cross-sections for future dike raises were discussed previoudsly in Section 5. The dike raisings will
take place in 4 stages. Thefirst stage takes the dikes to an elevation 30 feet msl on the current base. Due
to the concern about the availability of suitable dike construction materia, it is recommended that the
Stage | dike raise be accomplished by building the dike first to 28 feet and then to 30 feet under the same
contract. This approach will ensure that a dike elevation of at least 28 is achieved.

Stage Il widens the base of the dike for future raises and increases the top elevation to 34 feet ms. The
third step raises the top elevation to 36 feet md. Cell 1 will need to be raised to 38 feet in 2015 while
Cells 2 and 3 will not need to be raised to 38 feet until 2016 and 2017, respectively. Because of concerns
about availability of suitable material, Stage 111 and Stage |11 have been separated into separate raising
events. If large volumes of adequate materia are available, these raises may be combined at the
discretion of the District Engineer. Analysis has shown that construction of Stage 11l and Stage IV in a
single event would be stable.

The cross-sections of the proposed dike raises for Cells 1, 2, and 3 are shown in Figures 11, 12, and 13
respectively. Generaly, the dimensions of the dikes are as follows:

Table 11 — Dimensions of the Proposed Dike Raisesfor Cells1, 2, and 3

STAGE | o ] IV
PERIMETER DIKES
Elevation 30 feet 34 feet 36 feet 38 feet (this may be
combined with Stage I11)
Outboard Slopes 4:1 4:1 4:1 4:1
Inboard Slopes 31 31 31 31
Width at Top of Dike 20 feet 44 feet 34 feet 20 feet
CROSSDIKES
Elevation 30 feet 34 feet 36 feet 38 feet (this may be
combined with Stage I11)
Side Slopes 31 31 31 31
Width At Top Of Dike 30 feet 66 feet 44 feet 36 feet
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The design of the cross-sections assumed that the existing roadway would be maintained around the
perimeter of the dike at the same location as the existing roadway.

7.6.2 I dentifying and Evaluating Suitable Material

Dikes are to be constructed from dried dredged material taken from the interior of the CDFs. Typicaly,
the primary types of material present in the CDF are fine-grained silts and clay with limited quantities of
sand. However, following the new work dredging activities, it is anticipated that there will be large
guantities of sand and rock in the CDF, which could be used for dike constructions. The qualities of the
various material types are discussed below.

Fine-grained Material

The silts and clays that predominate the maintenance material have high plastic and liquid limits,
high in situ water contents, and are poor construction materials. The soils will be difficult to
compact, and the moisture content will be hard to control. Consequently, the soils will have to be
located, excavated and placed “as found”. However, once placed, the fine-grained materia has a
low porosity, which limits the seepage of water through the dikes. In addition, grasses that
stabilize the soils and reduce erosion on the slopes grow well in the fine grain material.
Furthermore, tests of the existing silts in the cells indicated maximum densities in the range of 60
to 70 pounds per cubic foot (corresponding to a void ratio of 2.4), which is low relative to other
materials. Consequently, dikes constructed of this material will be lighter and, therefore, be less
subject to settling on soft foundations.

Stripping soil at favorable moisture content and density will make transport and placement
application easier. Samples for investigating and evaluating in situ soils for excavation is
probably best obtained using Drive Tube samplers. The device works well in soft, shallow soils,
and the results can be rapidly evaluated.

The recommended procedure for assessing the soils is to take Drive Tube samples of various
places in the disposa area and establishing an empirical relationship between moisture
content/density of the material and its suitability for use as construction material. With time, the
contractor will be able to quickly identify material suitable for dike construction.

Sand

During maintenance dredging, limited quantities of sands will be placed in the cells. The sands
settle out quickly in the CDF and are concentrated in areas where the discharge pipes are placed.
The areas with high sand concentrations tend to dry out quickly, and the material can be worked
and handled after avery short drying period.

Based on the geotechnical data, it is anticipated that the new work material will contain
significant volumes of sand. While sandy material has the advantage that it dries quickly and is
easy to work, its use in dike construction is typically limited because of its high porosity, lack of
ability to support vegetation, and erodibility. However, placed properly, the material can be used
in dike construction in such a manner as to not impact the integrity of the dike. Specificaly, the
sand should placed in the core of the dikes or used along the interior of dikes constructed of finer
grained material. All sections of the dikes constructed of sand should be covered with a layer of
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fine-grained material (approximately 2 feet) to limit the migration of water and aso reduce
erosion of the dike.

Rock
A considerable amount of rock is expected in the new work material. The rock will accumulate at
the end of the pipe and may necessitate relocating the pipe frequently than for maintenance
material. The rock can be used as pre-placed foundation material at the inboard toe of the dike to
assist in raising the dike from elevation 30 to elevation 34 feet mdl.

7.6.3 Generating Soils for dike Construction

Once the dredged material in acell has dried to where equipment can be supported, producing dry soil for
dike construction can begin. The production processis similar to awell thought out mining operation and
will produce suitable material only at a certain rate governed by the elements. A check of those rates has
determined that with proper attention and effort, sufficient dry soil can be produced for raising the dikes.

Areas of sand or other coarse grained material will dry rapidly, and it should be possible to work these
areas almost immediately. However, the fine-grained material will take at least one drying season and
possibly longer before it will be suitable for use. When the surface of this material reaches the moisture
content where it can be worked, adry, gray crust will form on the surface. In aperiod of afew weeks, the
dryness will extend four to six inches down into the soil. The top layer of about three to four inches can

then be skimmed off for use. The exposed soil will continue to dry through evaporation. The drying
effort is quickly negated if good surface water runoff is not maintained.

7.6.4 Moving the Dried Dredged Material

The dredged material should be as dry as possible prior to movement. Excessive moisture in the material
will make it difficult to handle and will increase transportation costs. Moving the soil by dump trucks or
scrapers runs the risk of overloading the soil and causing severe rutting and slope failures. Thisistrue not
only in the cells but also on top of the dikes. In all cases, low ground contact equipment must be used.
Experience by contractors working at the site has shown that 8-yard pans pulled by low-ground pressure
tractors are very effective a moving the material on the site. While the size of the pans restricts the
amount of material that can be moved, this type of equipment functions very well given the soil
conditions at the site.

The types of soils being used are very sensitive to moisture content and will become slick and soft during
even moderate rains. Therefore, the contractor should anticipate weather delays accordingly.

7.6.5 Placing the Dried Dredged Material

The material should be placed in the area of the dike to be raised and then spread and graded using a
bulldozer. During the recent dike raises at the site, the fine-grained soils which comprise most of the
embankments have been placed in thin lifts (8 to 12 inches) and “run in” using wheel loads from
spreaders and dozers to provide compaction. The site has not used dedicated compaction equipment.
Experience at the site has shown this approach to be acceptable. A forma compaction quality control

program using ASTM methods is not recommended due to the nature of the material. The contractor,
however, should ensure that there are no soft or areas of high moisture content in the placed material.
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7.7 VEGETATION CONTROL

The conditions at the Eagle ISand CDF are ideal for the common reed (Phragmites), and it has overtaken
the entire site. Phragmites spread and colonize primarily through rhizomes that extend up to three feet
into the soil and are difficult to eradicate. Historically, little has been done to control the growth of the
Phragmitesin the CDF. The thick stands of the plant in the CDF are thought by some to act as a natura
filter that helps remove the sediments from the dredge slurry when the dlurry is placed in the CDF during
dredging operations. In addition, it has been speculated in published literature that the plants may assist
in dewatering through the transpiration process in which the plants draw water from the soil through their
root system and then release it through their leaves. Upon closer inspection, neither of these speculated
benefits are being recognized at Eagle Island.

Conversely, the dense growths of Phragmites may significantly reduce the drying of the dredged material.
The Phragmites shade the surface of the dredged materia reducing the evaporative drying process which
can be quite significant during the summer. Because of the reduced drying, the consolidation of the
material is also reduced. In addition, when Phragmites are present, they tend to create preferentia
pathways through the CDF for the flow of the dredge slurry. The result is short-circuiting which can
significantly reduce the efficiency of the disposal basin. Furthermore, the Phragmites can occupy a
significant volume in the disposal area thereby reducing the volume available for dredged material.

Due to the potential detrimental effects the Phragmites can have on the overall function of the disposal
basin, it is recommended that attempts be made to control the Phragmites in the cells. Many methods
exist to control Phragmites including the use of herbicides, mowing, bulldozing, and burning.

One method that has proven effective in controlling the Phragmites in this type of setting is the use of the
herbicide, Rodeo™, in combination with other control measures. The active ingredient in Rodeo™ is
glyphosphate, which is widely used in a variety of herbicides. Rodeo™ is applied to the leaves of the
plant typically with a sprayer. The Rodeo™ is absorbed through the leaves and translocated into the
rhizomes. Once in the rhizomes, Rodeo™ prevents the plant from absorbing essential nutrients from the
soil.  Within 14-28 days the plant weakens and begins to die. Studies have shown that when used
according to the manufacture’ s specifications, it is not a threat to soil, surface or groundwater, or aquatic
or terrestrial invertebrates. These properties make Rodeo™ well suited for use in areas such as the Eagle
Island CDF.

To successfully destroy the Phragmitesin a 2-3 year period, the following steps are required:

1. The cel in which the Phragmites will be treated should be free of standing water and
relatively dry.

2. The first application of the herbicide should be in the late summer/early fall when the
Phragmites is fully-grown and seed dispersal is present. The stems should not be damaged
during the spraying process because it will limit transport of the herbicide to the root system.
Therefore, application by helicopter or airplane is recommended.

3. A second dose should be applied after the initial growth is killed and shoots begin to re-
emerge. Usually the second dosage occurs 15-30 days after the first application.

4. During the late winter, the exposed rhizomes should be burned.
5. The process should be repeated for one to two more years as necessary.
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The prescribed technigue has been demonstrated to be effective at controlling Phragmites in large areas
such as the Eagle Isand CDF. It should be noted that the US army Corps of Engineers Waterways
Experimental Station is currently conducting research on the control of Phragmites through the use of
alternative application techniques of herbicides. The results of this research may be useful in the control
of Phragmites at Eagle Island.

7.8 MOSQUITO CONTROL

Remova of al areas of standing water within the CDF is crucia to controlling mosquito’s at the site.
This is accomplished through proper weir management and trenching of the area. Given that mosquito’s
begin breeding in early spring, it is imperative that the sites be dewatered as quickly as possible after
dredging is completed. Even with aggressive dewatering, it is likely that areas will exist within the CDF
that are conducive to mosquito breeding. In particular, the cracks in the crust typicaly hold some water
and are well suited for mosquito breeding. Consequently, it is likely that use of insecticides will be
required to control the mosquitoes. Due to the size of the cells and the difficulty in accessing some areas,
aerial application of insecticide is recommended. Currently, the local county is responsible for mosquito
control and should be consulted in planning an effective program.

7.9 EROSION CONTROL

7.9.1 Perimeter Dikes

The stability of the retaining dikes as related to the soil strengths and other geotechnical parameters has
been discussed previously in Section 6. However, dike failures can be initiated by the effects of wind,
rain, waves, and currents that cause deterioration of exterior and interior opes. The exterior slopes of
the CDF, which may periodically be exposed to extreme water levels and wave action, may possibly be
subject to severe erosion.

Interior and exterior embankment slopes must be protected in two ways:

by establishing vegetation on the slopes which will retard wind and water erosion; and,

by periodic inspection and maintenance to address inevitable localized needs for embankment
restoration.

7.9.2 Erosion Around Structures

Normal operations can cause erosion of interior dike slopes near the pipeline discharge and/or exterior
slopes at the weir outlet structures. The pipeline discharge of dredged material is a powerful eroding
agent, particularly if the flow is not dispersed. At the entrance to the weir, care must be taken to assure
that erosion is not occurring around these structures and resuspending sediments.

7.10 MONITORING REQUIREMENTS

Successful long-term management of effluent water quality, dredge spoil consolidation, embankment
stability and regulatory compliance will primarily include monitoring the following:

effluent and runoff from the CDF, sampling for effluent quality and maintaining good
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records for the volumes and types of materials placed in the facility;

records and documentation of efforts to establish and maintain adried crust of dredge spoil atop
all dredged materias; and

monitoring of the stability of embankments as recommended in Section 5, and detailed in Volume
Il of thisreport.

The remainder of this section addresses the above requirements.

7101  Sediment Quality

Sediments placed into the Eagle 1sland CDF should be periodically tested to determine if the sediments
represent a possible source of environmental impact based on appropriate screening guidance’s. Testing
once every five years of representative samples of dredged material placed in the CDF should be
sufficient.

Results of the analyses should be compared to historical analytical results and applicable sediment quality
guidelines. If testing indicates a significant change in the concentration of a constituent of concern from
historical levels or the concentration represents a potential source of environmental impact based on the
appropriate regulatory guidance, additional testing and evaluation of the materials is recommended.

It is further recommended that al sediments from non-federal projects be tested using a similar protocol.
Any materials with elevated concentrations of concern should be not be placed into the Eagle IsSland CDF
as they will compromise the environmental integrity of the entire site.

7.10.2 Water and sediment levels within the CDF

During dredging operations, water levels and mud elevations within the cell receiving the dredge slurry
should periodically be measured and recorded. This information will be very helpful in evaluating the
accuracy of the model predictions used in the development of the management plan. The data can be
used to optimize future analysis of the site.

7.10.3 CDF Discharge

The objective of the monitoring plan should be to provide documentation that effluent quality during
filling and decanting operations meets State of North Carolina water quality criteria. Such documentation
will also be vital to validate the adequacy of the disposal area design.

Parameters to be Monitored

Parameters to be monitored for a specific project involving placement of dredged material into
the CDF should be chosen only after an analysis of all conditions relating to the project and the
requirements set forth by the State of North Carolina. It is expected that effluent
turbidity/suspended solids will be the only parameter that must be monitored.

Sampling Locations

Sampling must be conducted at the edge of the mixing zone to determine compliance with the
State of North Carolina criteria.  Upstream or background receiving water should aways be
sampled to determine ambient conditions. Sampling at the overflow weir will provide data on the
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adequacy of the site design and the accuracy of laboratory tests used for effluent quality
prediction.

Monitoring Frequency

When the dredging operation commences, samples should be taken from the inlet pipe at
approximately 12-hour intervalsto verify design assumptions. Effluent quality samples should be

taken periodically at approximately six hour intervals during the early stages of release to
establish compliance and then at arate of one sample per average hydraulic retention time.

Although water quality at the overflow weir is normally relatively stable, it can change very
rapidly with changes in the weather. Therefore, samples should not be taken when the effluent
from the disposal area is especialy high in TSS for short periods because of high winds,

hydraulic surges from the dredge, weir problems, or other transient events unless it is desired to
document worst-case conditions.

7.10.4 Topography and Consolidation

Annual surveys of the entire CDF should be performed and should include repetitive surveys of specific
cross-sections for comparison. Thisinformation will be useful in assessing the condition of the dikes and
the amount of settlement and consolidation taking place at the site. In addition, the installation and
monitoring of settlement plates at various locations inside the cells would provide information useful in
assessing the consolidation of the material during the drying process.

7.10.5 Dike Monitoring

The dikes surrounding the cells should have scheduled periodic inspections to ensure their integrity.
Inspections should look for areas of dike potential failure such as rotation, seepage, or erosion. All
observations should be recorded and any concerns reported to the geotechnical engineer for the project. It
is also recommended that the settlement monuments, inclinometers and piezometers be installed along the
dikes to monitor their stability. In particular, this instrumentation should be used during periods of dike
raises to ensure that the various assumptions made as part of the design process are appropriate.

7.11 RECORD KEEPING

All of the monitoring data collected for the site should be recorded and transferred into a centralized

database for the site. In addition, detailed records of dredging activities such as volume, dredge periods,
dredge equipment, and disposal locations should be maintained.

7.12 OPERATIONSMANUAL

To assist in the implementation of the findings of this study, an Operations Manual for the Eagle I1sland
CDF has been developed and is provided as Attachment A. The document provides detailed guidance on
the site operations, management, and monitoring and is intended to provide guidance for the day to day
operations of the Eagle Island CDF. The manua is intended to be a working document, and all

information contained within the manual, particularly dredging and dike raising schedules, should be
reviewed on ayearly basis and updated as needed.
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7.13 REVIEW AND UPDATE OF MANAGEMENT PLAN

The schedule of activities specified in this study plan was developed based on anticipated dredging
schedules and dredge volumes. Numerous factors affect dredge schedules and volumes including
weather, funding, availability of equipment, and variations in the dredge material. In addition,
successfully drying the dredge material in the disposal area will directly impact the availability of
material for dike raises. Due to the uncertainty associated with all of these factors, the management plan
and schedule should be reviewed on ayearly basis to determine if adjustments are required.

For the current plan, review should focus on the following aspects of the dredging:

The new work dredge schedule,
Annual dredge volumes (new work and maintenance).

The nature of the new work material (isit mostly sand that will dry quickly and be available for
the major dike widening),

Ponding depths required to meet the targeted water quality,

The actual elevation of the mudline in each cell relative to the predicted elevation.

Based on the annual review, the District Engineer should adjust the management plan as needed.
However, care should be taken to identify potential long-term impacts associated with the changes. In
particular, changes in the cell where dredged materia is to be placed or changes in the dike-raising
schedule could have potentially significant long-term impacts.
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8.0 CONCLUSIONS

The findings of this evaluation and their bases can be summarized as follows:

1

10.

The estimated time frame under study is 20 years for the Eagle Island CDF. The volume of
maintenance dredge materia is projected to be about 1,000,000 cubic yards in a typical year when
dredging of operationa areasis performed. Over the 20 year period, approximately 30,500,000 cy of
in situ dredge material will be placed in the Eagle Iland CDF. This includes 24,500,000 cy of
maintenance material and 6,000,000 cy of new work.

Maintenance dredging sediment is primarily fine-grained estuarine silt with some clay and fine sand.
Sediment from the new work planned is expected to be a near equal mix of fines and sand/gravel.

The CDF is subdivided into three cells to facilitate dewatering and desiccation and to increase
dredged material management options. For purposes of design, volumes in most years would be
placed in one of the cells, with placement alternated between the three cells, alowing for at least a
full one-year drying period. Operations for dewatering or material removal for beneficial use may
continue while the alternate cell is used for a subsequent disposal operation. During years when new
work dredging is occurring, material would be placed in two cells.

Construction of the dikes may be accomplished with conventional upland earthmoving equipment
using onsite soils selectively removed from the site interior.

Thetotal surface area available at Eagle 1sland site does not require diking to the ultimate 38-foot mdl
elevation in theinitial phases of construction. A staged approach may be implemented.

The requirement for long term storage was evaluated with the PSDDF model and considered
consolidation and drying. The in situ volume to be taken from the harbor and river is considerably
more than the neat volume of the disposal area (23,441,000 cy), but the maintenance material in situ
is unconsolidated. After consolidation, the volume of the dredged materia will be less than the neat
volume of the CDF. The results for the analyses show that at certain times the now-planned dike
heights are not sufficient to retain the dredge slurry with adequate freeboard. However, studies have
shown that the situation can easily be managed in the field to prevent overtopping.

An evauation of the CDF discharge indicated the probable need for a mixing zone to meet State of
North Carolinawater quality standards for effluent during dredging operations.

After each filling operation, site “crust management” efforts should be concentrated on maximizing
the containment storage capacity gained from continued drying and consolidation of dredged material
and foundation soils. Once dredged material is placed in the site, a pro-active management program
for dewatering should be implemented. This would consist of drainage by periphery and cross-
trenching for dewatering enhancement, and removing the dewatered material from the area adjacent
to the dikes for use in upgrading the dikes.

A monitoring program should be developed to comply with regulatory requirements and to operate
the CDF effectively. The CDF monitoring program should be limited to sampling for effluent quality
and maintaining good records for the volumes and types of materials placed in the facility.

A monitoring program should be implemented in accordance with recommendations herein to
monitor embankment slope stability as the perimeter and interior dikes are raised.
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FIGURE 10 EAGLE ISLAND CELL THREE
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